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1 Introduction 

1.1 Background 

The 20th century witnessed a steady decline in the percentage of Welsh speakers in 
Wales. During the second half of the century, efforts were made by individuals, civil 
society and, more recently, the governments of the UK and Wales to try to prevent the 
decrease and ensure the sustainability of the language. Legislation was introduced and 
the Welsh language was afforded official status, whilst education came to the fore as one 
of the main tools with which to revive the language, ensuring sizeable cohorts of young 
people were equipped, through the Welsh language, with the skills to live and work.  
 
However, despite these successes, the threat to the sustainability of the Welsh language 
continues, particularly within specific areas of Wales. Most notably, the geographical 
areas, which are home to large percentages of speakers, i.e. the ‘heartlands’, are still 
considered areas of concern. Recent falls in speakers recorded within the 2011 census has 
only reinforced the widespread belief that Welsh, as a language of everyday, work and 
community life, is under threat.  
 
The counties of Gwynedd, Anglesey, Ceredigion, and Carmarthenshire are often referred 
to as the heartlands, although several counties or areas within other counties share 
similar characteristics such as the Conwy Valley, North Pembrokeshire, and areas of Clwyd 
and Powys. There is a general consensus that these heartlands share similar social, 
economic and cultural characteristics, including: 
 

1. A large percentage of Welsh speakers 

2. In-migration of older people, out-migration of young people 

3. Rural, with a dependence on agriculture, food and tourism 

4. Market towns and university towns 

5. A large percentage of public sector jobs  

6. The lowest wages in Britain, and among the lowest wages in Europe. 

 
Whilst acknowledged as areas where Welsh has historically been the main language of 
community and work life, there is a further consensus that economic processes have been 
a factor in and a reason for the decline of the language in the area. Moreover, there has 
been an interest and, more recently, political will to develop economic interventions that 
can support the language and enable it to thrive in these areas. The four local authorities 
also share and support a desire to work in partnership to establish an economic 
development and language planning framework to respond to the challenge.  
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1.1.1 What is Arfor 

Following budgetary discussions between Plaid Cymru and the Labour-led Welsh 
Government, a budget of £2 million was earmarked for the Arfor programme during the 
period of 2019–2021. The proposal for the Arfor Innovation Fund outlined the following 
broad criteria for specific schemes that could be funded:  
 

a. Projects that increase the use of Welsh within the workplace 
b. Projects that focused on creating favourable conditions. 
c. Projects that increase the number of Welsh speakers in the business community. 

 
Specifically, the funding was made available by Welsh Government to the four local 
authorities to facilitate new and innovative methods to support economic development in 
the region by: 
 

• Promoting enterprise and supporting business growth in areas with a high proportion 
of Welsh speakers. 

• Generating more and better paid jobs to retain local people in these areas and 
encourage those who have left to return. 

• Promoting the wide-ranging value of the use of Welsh and bilingualism in business 
creating a vibrant sense of place. 

• Encouraging the businesses and people who move to rural areas to value and use the 
Welsh language. 

 
Whilst these were the overarching aims of the programme, the focus of this evaluation will 
be on the individual schemes, and the manner in which they contributed to these aims. 
Moreover, the evaluation consciously explores the extent to which the programme has 
achieved its own stated aim, namely, to create ‘more and better jobs’. Doing so enables the 
evaluation to explore the programme’s logic and theory of change, discussed in detail below. 
 
The money was to be used by the four Local Authorities (LAs) in West Wales to work in 
partnership to trial and evaluate economic interventions in the area.  
 
A portion of the money was also set aside to develop a strategic plan. However, the 
conclusion was reached that it was not possible to recommend a range of specific actions, 
which were certain of having a positive impact on the Welsh language. An Interim Report 
was developed instead, outlining the results of the research and preparatory work for a more 
detailed strategy. It made recommendations for further action by the four local authorities 
to reach the point at which it would be possible to identify economic interventions that are 
likely to have a positive impact on the Welsh language.  
 
A key characteristic of the programme is that it aims to develop economic interventions and 
not linguistic interventions. This is an important distinction. As noted below and reflecting 
the findings of the Revitalise team from Aberystwyth University and wider research, often 
when discussing and developing interventions regarding the relationship between the 
economy and the language, the focus is on the use of the language by or within businesses. 
However, this money has been earmarked for all types of economic development which are 
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required to create better and more job opportunities, which, in turn, will contribute to 
ensuring the prosperity of the Welsh language. Arfor is an economic programme, developing 
economic interventions that will consequently have a positive or beneficial impact upon the 
Welsh language. 
 

Logic and Theory of Change 

The haste with which an operational programme had to be developed limited the extent to 
which the management team were able to develop a comprehensive strategy and theory of 
change. There was no time either to trial ideas or develop many bespoke schemes. The 
programme had to draw upon existing ideas or relatively straightforward mechanisms for 
supporting businesses. The four local authorities brought a series of ideas forward to be 
funded by the programme. There was some overlap, particularly in relation to the provision 
of funding to businesses, and some divergence in the scheme (details below).  
 
The programme’s logic and the driving logic behind the development of schemes can be 
summed up by its strap line, ‘creating more and better jobs’. This logic was clear in scoping 
interviews with management staff and reflected a wider perception and understanding of the 
impact of economic interventions on the Welsh language.  
 
Essentially, the “problem” within rural Welsh speaking communities was that people, 
particularly young people, were migrating out of the area, and with them jeopardising the 
sustainability and viability of the Welsh language within communities. There is an 
accompanying belief that these people are leaving to find better employment elsewhere. 
Consequently, and logically, the creation of more and better jobs will enable more people to 
remain in the area.  
 
 
 
 
 
 
 
 
 
 
 
 
 
This logic was critically examined in the Arfor Evaluation Interim Report. The report concluded 
that, while there was evidence to support the notion that young people were leaving the area, 
their motivations were far more complex. Young people are likely leaving the area for a range 
of reasons, including a desire to seek out excitement, to move to more culturally vibrant 
areas, or simply to join friends or other large numbers of young people. Moreover, the wider 
academic literature suggests that issues other than a lack of jobs are pushing them away from 
the area. These include a lack of education and training opportunities, a lack of entertainment 
and cultural opportunities, poor transport infrastructure and wider services tendency for rural 
communities to be more socially conservative.  

(Young) people are 
leaving due to a 
lack of good jobs 

Arfor: Create more 
and better jobs 

(Young) people will 
stay to work and 
live in the area 
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Nonetheless, Arfor, in its current iteration sought to ‘create more and better jobs’ with the 
expectation that this would be beneficial for the Welsh language, particularly in keeping 
young people in the area. Staff however, were, as detailed below, aware of wider 
considerations and tended to appreciate that the “problem” was more complex than the 
programme’s logic had established.  
 

Management 

Arfor began the process of developing its schemes during the summer-autumn of 2019 and 
began receiving applications later that year. 2020 was identified as the key year of delivery, 
however it was significantly impacted by the Coronavirus pandemic, which is discussed in 
detail in relation to the specific schemes.  
 
Structurally, Arfor is comprised of a Board, whose membership is made up of elected 
Members from the four local authorities (notably the Leaders of all four Authorities chose to 
undertake this role) and representation from Welsh Government (from both economic 
development and the Welsh language teams) and the Welsh Local Government Association 
(WLGA). The Board is responsible for strategic oversight of the programme. Operational 
management and delivery is the responsibility of an Officers Group drawn from officers from 
the four local authorities, officers from the economic development and Welsh language 
perspectives within Welsh Government and the WLGA. One local authority (Gwynedd) took 
responsibility for administering the entire programme and co-ordinating the work of all four 
local authorities.  
 

Delivery 

Activity was primarily delivered directly by the Local Authorities utilising existing resources.  
In every area there was a close alignment with the activities of the LEADER Programme1 locally 
along with area’s broader business support / economic development activities and local 
language initiatives via the area’s Mentrau Iaith. 
 
In Gwynedd and Anglesey, the delivery of some Arfor activities was outsourced to Menter 
Môn.  Menter Môn is a not-for-profit company that runs a number of initiatives with the aim 
of providing solutions to challenges facing rural Wales. Notably, Menter Môn is the 
administrative body for the LEADER Local Action Groups in both counties (Arloesi Gwynedd 
Wledig and Arloesi Môn) and the local language initiative in Anglesey, Menter Iaith Môn.  
Menter Môn had developed the Llwyddo’n Lleol concept, which was funded through the Arfor 
programme and operated across Gwynedd and Anglesey.  Menter Môn staff delivered that 
programme, and its staff were interviewed in that capacity for this report. Menter Môn also 
managed one grant fund on behalf of the Isle of Anglesey County Council.  
 

  

 
1 Funded through the Rural Development Programme for Wales, LEADER is designed to support local 
people, businesses and communities to become involved in delivering sustainable, yet innovative 
solutions to address some of the economic, social and environmental challenges facing rural areas. 
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Arfor Schemes 

In view of the constrained timescale for development and delivery and the relatively modest 
budget a consensus was reached in summer 2019, that each Local Authority would develop 
their own schemes as the primary means of delivery. A key characteristic of all Arfor schemes 
is the scale. These are small scale interventions with relatively small pots of funding. The 
aim was to trial a range of schemes, not bring about lasting or significant impact upon the 
economy and language of the area. Moreover, few of the interventions sought to address the 
structural weaknesses of the area’s economy. These points are stressed due to the perception 
amongst some stakeholders, particularly at the Evaluation Interim Report stage, that the 
programme constituted at least the initial stages of a significant structural investment in the 
area, akin to Growth Deals. These are small scale trials with small cohorts of beneficiaries. 
The aim is to test interventions and learn lessons. The following schemes were established:  
 
Direct business support / funding: Direct business grants were offered by all four Local 
Authorities, though with some variation. Grants were offered to support capital and revenue 
investment. Gwynedd offered a ‘Cymorth i Fentro’ support package to help businesses look 
at what they wanted to develop over the next five years and identify barriers.  Business Wales 
and Enterprise Hub Business Advisors worked with applicants to identify their requirements 
and what support was available, with Cymorth i Fentro as a last resort to address any unmet 
needs.  Ynys Môn offer two types of grants, a Language Grant and a Business Grant. 
 
Ynys Môn’s Business Grant, more substantial in value than the Language Grant, was offered 
to support businesses’ development and expansion plans. Though initially separate, it became 
relatively common for business to be encouraged to initially apply for a Language Grant, 
before moving on to a Business Grant. Both grants required, as part of the application and 
approval process, a review of the language profile of the business.  
 
The Ynys Môn Language Grant focused specifically on improving Welsh language capacity, 
services and products of businesses. A key condition of the language grant was that recipients 
would be required to engage with the Helo Blod service and at least begin a more strategic 
approach to developing language capacity and services (see Policy Context section below). 
 
Ceredigion also offered two grants, Grant Mentro and Grant Twf. The former was aimed at 
new businesses entry support with the challenges and costs of setting up and beginning 
trading. The latter was aimed at established businesses looking to develop. The application 
process required businesses to outline their plans to develop their Welsh language services, 
products and provision, and identify steps that they would be taking. Successful applicants 
were also encouraged to engage with the Helo Blod service. 
 
Carmarthenshire, meanwhile, offered direct grants to any businesses provided they were 
related either to the creative industries or the food and drink sectors. Both these sectors are 
key sectors for Carmarthenshire and its economic development strategy.  
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The application process for these grants were relatively similar, comprising of an application 
form that outlined their plans to develop the business, plans to develop their provision of the 
Welsh language services and products as well as details in relation to expenditure. Each 
application was scored and approved by a panel comprising of council officials and wider 
stakeholders. Each authority had a separate panel. The key characteristic of all grants was the 
uncommonly high scoring awarded to the application’s engagement with the language and 
its development within and by the business.  
 
Llwyddo’n Lleol: Gwynedd and Ynys Môn also offered placements for young people via the 
Llwyddo’n Lleol scheme run by Menter Môn. The scheme involved an 11-week mentoring 
programme, supporting young people as they developed their business ideas and plans. 
Alongside the mentoring, the young people were expected to document their experiences 
through social media, in turn aiming to highlight the business opportunities and possibilities 
for young people in the area.  
 
Ffiws/Gofod Creu: The Ffiws scheme funded the creation of temporary maker spaces around 
Gwynedd and Ynys Môn offering free access to specialist equipment, with technicians on 
hand to help with training and use.  The spaces offered access to equipment such as 3D 
printers and laser cutters. The intention was to support local businesses to develop 
prototypes and product ideas as well as gain experience in the use of innovative equipment.  
 
Cymunedau Mentrus: The Cymunedau Mentrus scheme in Gwynedd sought to support social 
businesses and community enterprises develop their communities through community 
ownership and foundational economy principles, looking at how to make their communities 
more resilient by developing an idea/challenge to develop new skills and jobs, thus supporting 
the Welsh Language. 
 
Bwrlwm ARFOR: Initially, all four Counties were keen to collaborate to further develop the 
concept of ‘welcome packs’ that had been created before the programme. These packs were 
aimed at signposting Welsh language services and support for people who were new into the 
area. However, with the pandemic perceived as a likely barrier to engaging with individuals in 
such a manner, the management and delivery team decided to explore means of promoting 
businesses who used the Welsh Language as an integral part of their operations. The aim was 
to showcase the benefits this had for the business, their staff and their communities.  Bwrlwm 
ARFOR was created as a platform for case studies; podcasts; videos; workshops on using the 
Welsh Language in Business www.bwrlwmarfor.cymru.  
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1.1.2 Findings of the Evaluation Interim Report 

The Interim Report was developed during 2020-2021. It concluded that a comprehensive and 
detailed strategy for the utilisation of economic interventions to benefit the Welsh language 
was not possible, due to the lack of data and supporting evidence to identify and recommend 
specific activities.  
 
The report noted that despite a consensus among academics, the Welsh Government and civil 
society organisations that economic processes and interventions provide a means of ensuring 
the sustainability of the Welsh language, there was very little discussion and data regarding 
specific economic processes and their actual impact, positive or detrimental, upon the Welsh 
language. Recent research on behalf of the Welsh Government supported this claim (Thomas, 
Duggan, Glover and Glyn, 2020), echoing the findings of Dr Huw Lewis and the Revitalise team 
from Aberystwyth University. 
 
Although there is evidence supporting the hypothesis at the heart of the programme, namely 
that migration out of the area has a significant and detrimental impact upon the language, 
the report concluded that there was a lack of evidence entirely supporting the suggestion that 
creating more and better jobs would resolve that issue.  
 
The report suggested that deeper, structural economic issues, such as the economy being 
skewed towards sectors which have a lower base value and weaker prospects for growth, 
lower than average wages and relative inaccessibility of housing for young people, are key 
drivers in pushing young people out of the area.  
 
Moreover, the wider literature relating to rural migration, as explored in the Interim Report, 
suggests that issues such as quality of life, access to services and education, the conservative 
and patriarchal culture of rural areas as well as a desire to expand horizons and access 
recreational opportunities were further, and important factors to consider in relation to the 
outward migration of young people.  
 
The solutions and purely economic interventions that are required therefore, are likely to 
entail focusing on developing diversity and supporting sectors that are likely to see greater 
value and higher wages. However, there was no data available to recommend which sectors 
or ways of working are likely to have a positive impact on the language as well as on the 
economy. Consequently, efforts to attract people, specifically Welsh speakers, and enable 
people to move into or back to the area maybe better and perhaps more effective ways of 
compensating for the outward migration of young people in the meantime.  
 
The report concluded by making four recommendations that aimed to support the process  
of understanding the link between economic process and the language. Moreover, the 
recommendations aimed to identify means by which economic interventions that were 
beneficial to the language could be identified and mainstreamed.  
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The recommendations were as follows: 
 
1. Firstly, to aim to support and continue with Arfor’s current work of trialling and, of key 

importance, evaluating and learning from interventions in the economy and to support 
businesses.  
 

2. Secondly, the report proposed that a research group be established (including members 
from further afield than linguistic experts or those who have been associated with this 
subject for some years), to develop and promote an understanding of the link between 
the economy and the language. The group’s role should be to evaluate the trialling and 
piloting of interventions, review wider evidence and research, and recommend effective 
interventions to be mainstreamed and promoted within and by the four counties.  

 
3. Thirdly, and with a long-term in mind, the report recommended that the work be linked 

with a formal body, which can mainstream and promote successful interventions within 
the local authorities in the Arfor area as well as externally. In short, the four local 
authorities should consider continuing to work together formally beyond the lifespan of 
the programme and should agree to mainstream and promote successful interventions 
amongst themselves and beyond.  
 

4. In addition, since the impact of COVID-19 was likely to prevent projects and spending, 
which had been planned for Arfor’s current programme, the report recommended that 
the money be used to develop an understanding of the reasons as to why young people 
leave or return to the Arfor area, or to evaluate the aims of relevant projects, which are 
implemented outside of the Arfor programme, such as the linguistic impact of 
developments like Yr Egin, or to examine the recent anecdotal increase in the number of 
people returning to the Caernarfon area.  

  
This report focusses primarily upon the evaluation of the activities undertaken by the Arfor 
programme. However, it also seeks to consider and relate the findings to the wider context 
explored in the Interim Report. Moreover, it aims to critically evaluate the relevance of the 
recommendations following at the latter stages of the Arfor programme.  
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1.2 Context 

1.2.1 Policy Context 

The role of the Welsh language in economic development — and economic development’s 
impact on the language — has been a topic of discussion for years. In 2014, an independent 
Task and Finish Group published a report emphasising the need for further evidence and 
research in relation to the link between the economy and the language.  
 
The Welsh Government’s current Welsh language strategy, ‘Cymraeg 2050’, notes the 
importance and impact of the economic context upon the Welsh language. It presents the 
view that the strongholds of the Welsh language are dependent on jobs in the public sector, 
or on jobs associated with specific ‘rural’ industries such as agriculture, tourism or the food 
industries. It also acknowledges the negative impact of economic factors upon the language 
and its sustainability in these areas. In this regard, it echoes previous strategies such as ‘A 
living language: a language for living - Welsh Language Strategy 2012 – 2017’. Importantly, 
however, the strategy, echoing the government’s ‘Prosperity for All: the National Strategy’, 
acknowledges the need for economic and social change and to develop the economy in a 
manner that can sustain the language:  
 

‘We cannot expect Welsh-speaking communities to remain static while the nature 
of society is changing. As such, the Welsh Government fully recognises the 
importance of developing a thriving, sustainable economy in rural areas, including 
in the areas described previously.’ (Cymraeg 2050, p.62) 

 
The Welsh Government’s ‘Prosperity for All’ strategy outlined its plans to develop the 
economy of Wales in the future. A criticism of the strategy, however, is that it is a regional 
approach that fails to identify the ‘heartlands’ of the Welsh language as requiring specific or 
alternative economic consideration. Essentially, the four rural counties, wherein the Welsh 
language is strong and prominent, are included in economic regions in which, as a whole, 
English is predominant and where the emphasis appears to concern urban centres. The 
concern, therefore, is that economic-language planning is likely to be side-lined or 
downgraded in a regional context of this nature.  
 
More broadly, there was a perception amongst stakeholders interviewed, for both the interim 
and final evaluation reports, that government policy had historically approached (rural) 
economic development and language policy as distinct policy fields, with the latter rarely 
integrated into the former. Where language and economic policy meet, it is primarily focussed 
on highlighting or maximising the value or impact of the language within or upon businesses, 
rather than on recognising the economy and economic processes as tools with which to 
influence the language and its use.2 Indeed, this was a key finding of the Interim Report, 
echoing key studies by wider research bodies and academics. Therefore, whilst a strategic 
desire to support the language through economic intervention exists, Arfor can be seen as 
the first to explicitly seek to use purely economic interventions to support the language.  

 
2 Currently there are two key sources of support for businesses and the economy that relate to the Welsh 
language. These are Business Wales’ Helo Blod service, and the Welsh Language Commissioner’s business 
support team. 
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In this sense, therefore, Arfor comprises a fundamentally different approach to rural 
development, where language revitalisation is integrated and a key aim alongside sharing 
prosperity. Moreover, the approach and ideal of placing language revitalisation and 
sustainability as an explicit goal of rural and economic development lends itself to the wider 
rural agenda. 
 

The Welsh Language Commissioner’s Hybu team and Business Wales’ Helo Blod 

Two key sources of support for businesses looking to develop their capacity and use of the 
Welsh language were derived from the Welsh Government's Business Wales service and the 
Welsh language Commissioner’s Hybu business support team. Business Wales' Helo Blod 
service is designed to offer fast and accessible translation and proofing services to businesses 
and charities. The service also offers advice in relation to the use of the Welsh language within 
the business or charity. The Welsh Language Commissioner’s Hybu business support team 
seek to promote the use of Welsh within businesses and support individual businesses in their 
efforts to develop their capacity and services. The service offers a range of support including 
advice and guidance, as well as profiling and supporting the design of language development 
plans for individual businesses. 
 
These can be seen to represent the language>economy approach to supporting the Welsh 
language, i.e. efforts to promote the use and take up of Welsh language services and products 
by businesses or promoting the value of the Welsh language to individuals within the labour 
market or businesses more generally. These do not represent the economy>language 
approach which relates to economic or business interventions that have an impact upon the 
Welsh language.  
 
Each local authority had an existing relationship with these sources of support. The 
established and effective relationship with the Helo Blod service in particular was deemed a 
key factor in their involvement within the design of the funding provided to businesses as part 
of the Arfor programme.  
 

1.2.2 Practical context 

The programme was significantly impacted by the coronavirus pandemic in a number of ways. 
Firstly, the overall aim of creating jobs was, albeit informally, modified to also include the 
safeguarding of jobs. Secondly, individual projects and grant holders amended, postponed or, 
on rare occasions, abandoned plans that were proposed in applications. Thirdly, and in 
relation to the evaluation, fieldwork was restricted to online and remote data capture.  
 
Consequently, all interviews and workshops conducted for this evaluation were conducted 
over MS Teams or telephone. The evaluation team was unable to conduct any in person visits 
to observe sites, businesses or ongoing activities as originally intended. The evaluation 
consequently draws exclusively upon the contributions of participants and management staff 
and the monitoring and evaluation data captured by the management team. 
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1.3 The Evaluation 

1.3.1 Aims and Key Research Questions 

The Arfor programme, despite a particularly wide initial remit, essentially evolved into a pilot 
or demonstrator fund. The programme sought to support a number of relatively small 
individual schemes whose impact upon the economy, and consequently the language, is 
theorised, but not proven or evidenced. Through the external and internal evaluation 
processes, it is hoped that the programme will reveal key lessons in relation to the types of 
interventions that have a positive impact upon the economy as well as the language. It is 
hoped also that the programme will lead to valuable insights in relation to how certain 
economic processes benefit the language.  
 
This report represents an outcome and a process evaluation of the Arfor programme. The 
evaluation details the findings in relation to both components in Chapter 2 and 3. The 
conclusions seek to concisely summarise the findings of the report by addressing two key and 
three sub- research questions. The key and sub- research questions are: 
 
1. What impact has Arfor had upon businesses? Would this impact have been secured 

without the support from the programme? 
 
2. Based on the learning from this programme, how can economic interventions contribute 

to the sustainability of the Welsh language in the Arfor area? 
 
Whilst the evaluation seeks to answer these key research questions, there was particular 
interest from management and stakeholders in the wider implications and lessons of the 
programme. This report contains, therefore, a more extensive discussions section (Chapter 4) 
than would be expected, which explores any insight gained into key concepts surrounding 
economy>language interventions and language policy more generally. This section also seeks 
to consider and relate the findings to the wider context explored in the Interim Report.  
 

1.3.2 Methodology and data 

As a pilot programme that explores the feasibility of economic interventions as a means of 
supporting the language, the evaluation has adopted an inductive and exploratory approach, 
i.e. no specific targets were set against which the success of individual schemes were to be 
measured. Rather, detailed qualitative research was undertaken to explore the impact of the 
various schemes upon the businesses and beneficiaries before drawing general conclusions. 
The only target as such was the expectation that, to be considered successful to any extent, 
a scheme needed to have had a positive impact upon the economy and the language. 
However, this was objectively measured by exploring businesses and jobs created, and 
revenue generated. The evaluation sought to learn lessons and explore the processes by 
which economic interventions can support the language.  
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As a pilot programme that sought to support several schemes, across a wide area and with 
limited investment, it was unlikely that the impact of the programme will be evidenced in 
national or even local economic and language data. The programme’s impact was unlikely to 
be identifiable within economic and language metrics.  
 
It was also unlikely that any significant quantitative data will be available to evidence the 
programme’s impact. This was primarily due to the impact of the coronavirus pandemic, 
slowing and postponing delivery, as well as the nature of the interventions, i.e. long-term 
changes to businesses and the development of new services. In short, data would not be 
available until after the evaluation period. Moreover, with each individual business grant 
application being unique and bespoke, comparisons between the recipients and schemes are 
limited to qualitative, comparative observations and analysis rather than statistical 
investigation. Objective, quantitative data was available, but would only evidence some of 
the impact that is forecasted, such as businesses and jobs created, or revenue generated.  
 
It is nonetheless recommended in this report’s conclusions, that the Arfor management and 
the LAs involved continue to monitor the impact upon and development of the programme’s 
beneficiaries into the future.  
 
Whilst the evaluation does draw on the limited quantitative data available, the reliance is 
primarily upon qualitative data generated from a number of interviews with beneficiaries 
(businesses and individuals who have benefitted from the schemes), management staff and 
stakeholders. The aim of these interviews was to generate insight inductively. The evaluation 
has sought to explore the experiences and impact upon a sample of beneficiaries from each 
scheme, and to present the findings alongside the views of management staff and 
stakeholders.  
 
The research team undertook the following activities between December 2020 and March 
2021 to collect data for the evaluation: 
 

• 12 Semi-structured interviews with delivery and management staff  

• 43 Semi-structured interviews with stakeholders at the interim stage and 12 at the 
final report stage 

• Review of application and delivery documentation  

• Review of monitoring and performance data  

• Semi-structured interview with 42 business owners/managers in receipt of grant 
support 

• Exploration of 5 Ffiws case studies alongside management and delivery interviews (x2) 

• Interviews with 4 Llwyddo’n Lleol beneficiaries 

• Interviews with 2 Ffiws staff members 

• Interviews with 3 Cymunedau Mentrus beneficiaries 

• A workshop with stakeholders and staff. 
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2 Discussion of individual programmes and findings  

2.1 Programme Outputs and Outcomes 

Table 2.1: Scheme Output and Outcome Data 
 

 
Source: Project Monitoring data3

 
3 10 Businesses received both Language Grant and Business Grant and the total unique businesses is 154 
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Table 2.1 above presents the combined monitoring data from the four Local Authorities. 
However, as detailed below, the job figures are very likely linked to projections and estimates. 
This is partly due to the expectation that the grant would have a long-term impact upon the 
businesses, and partly due to the impact of the coronavirus pandemic, which has halted 
delivery and is perceived to have delayed impact.  
 

2.2 Direct Business Support/Funding:  

A significant portion of the programme consisted of various direct business support / funding 
schemes. These included the Language and Business grants in Ynys Môn; the Cymorth i Fentro 
grant in Gwynedd; the sectoral grants in Carmarthenshire; and the Twf and Mentro grants in 
Ceredigion.  
 
Although there were differences between the schemes, they were generally very similar. All 
entailed direct, revenue and capital grants to businesses. Businesses were all required to 
outline their plans to develop both the business and use of the Welsh language within the 
business. Selection panels approved applications in all instances, though with additional, 
senior official approval in some Local Authorities. The findings in relation to the delivery and 
impact of the grants were also similar. Consequently, for brevity and to avoid the repetition 
of similar findings, this section will discuss the direct grants to businesses in general terms 
unless specific differences merit particular attention.  
 

Design and aims 

All businesses interviewed were clearly in agreement with the programme’s rationale and felt 
that there was a need to both create jobs and support the Welsh language in the area. 
Although many of the businesses interviewed use the Welsh language within their business, 
most also saw an opportunity to increase or expand that provision.  
 
Ynys Môn 
The small Language Grants were designed to support businesses to develop their Welsh 
language services and products. Businesses were required to outline specific interventions 
that would be funded by the grant as well as their longer-term plans in relation to the Welsh 
language services and products. The grant (of up to £5,000 in 2019/20 and up to £2,000 in 
2020/21) was designed to pay 80% of the costs of any visual support needs such as;  
 

• Point of sale signage for shops. 

• Support to ensure that the Welsh is heard, such as paying for Welsh language social 
entertainment. 

• Marketing materials in Welsh such as providing support and covering the cost of 
producing films to promote the business digitally. 

• Or supporting businesses to develop their use of the Welsh language by covering the 
cost of Welsh language lessons.  
 

After a successful application and panel interview, businesses would be required to engage 
with Helo Blod, the Welsh translation and advice service provided by Business Wales.   
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The generally much larger Business Grants of up to 50% or £30,000 were more 
straightforward, offering capital grants to support businesses with any developments and 
costs if justified within the application form. Businesses were also required to outline 
language development plans for the future, and to engage with the Helo Blod service.  
 
Gwynedd 
Gwynedd operated the Cymorth i Fentro scheme, effectively supporting businesses through 
a support package. Working with Business Wales and the Enterprise Hub, the aim was to 
identify how a business could develop over five years and removing any barriers for growth. 
The programme was aimed at businesses involved in production (virtual or physical), but 
there was flexibility. In practice, however, only small and micro businesses expressed any 
interest in the support. However, the funding was designed to operate alongside wider 
support schemes.  
 
Through relatively coordinated promotion, staff and indeed businesses reported having 
moved from one support scheme to the next. Some, for example, would start by engaging 
with Ffiws, then apply for Cymorth i Fentro to further develop business ideas.  Businesses in 
receipt of support were required to engage with the Helo Blod service provided by Business 
Wales. 
 
Ceredigion  
Ceredigion offered two direct grants to businesses. The first, Grant Mentro, was aimed 
specifically at start-ups whilst the second, Grant Twf, was open to any businesses in the 
county. The grants were designed following a consultation forum with businesses in the area. 
A few core principles were established that define the grants and delineate their role from 
wider support offered to businesses. 
 
Firstly, the management staff desired a flexible grant that was accessible to small and micro 
businesses that would not normally have the capacity or meet eligibility criteria for wider 
support. The grant would meet revenue and up to £10,000 of the capital costs outlined in the 
applications, but outside of which there were no restrictions to the grant’s use. The variety of 
businesses that engaged with the grant was later attributed to this flexibility. Staff did not 
want to limit the grant to particular sectors and noted that they had not received any 
applications from some key sectors in the area, suggesting that this demonstrated there 
were other sources of support for such businesses.  
 

‘We need to create new businesses. But I wouldn’t want to restrict what sectors 
we support too much. Grants are often available for the food and drinks sector, 
or tourism. But we didn’t receive one application from the tourism sector really.’ 
[Author’s Translation] (Management Interview, 2021)  

 
The flexibility also extended into the application process itself. The management adopted a 
discursive approach to the development of applications, refraining from outright refusal if the 
staff considered the application to have potential, even if the scoring was not thought to meet 
the threshold. Staff would work with businesses to develop the applications further, often 
noting in interviews that the businesses were often inexperienced in preparing grant-
applications.  
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Moreover, the panel, who would review applications, were also given leeway to recommend 
resubmission and offer constructive feedback. Staff noted that the process led to applications 
that were ultimately far more aligned with the aims of the programme than the initial 
submissions.  
 
Secondly, the application required the business to show substantive engagement and 
intention to develop the Welsh language capacity or services of the business. Up to 25% of 
the application scoring was awarded to Language planning and development within the grant. 
This, both management and businesses noted, anchored language development within the 
wider development of the business.  
 
Management staff also noted that they received little push-back from businesses and that the 
grant effectively operated as a form of leverage to push businesses further in their language 
development journey.  
 

‘The thing with a grant is that you have something to offer like a hook. You can 
have that engagement and start mentoring. They get more value out if it as well 
because we can start sharing more information with them.’ [Author’s Translation] 
(Management Interview, 2021) 

 
Carmarthenshire 
Carmarthenshire County Council sought to focus expenditure upon two key economic sectors. 
These sectors were the food and drinks and creative industry sectors, both key sectors 
identified in the authority’s economic and strategic planning. The process involved four 
separate calls for applications, for officers to review the applications before passing them to 
the Local Action Group (LAG) for approval. Alongside the receipt of grant funding for capital 
investments, the business was expected to engage with the Helo Blod service provided by 
Business Wales. 
 
The decision to focus upon two key sectors elicited criticism from some stakeholders and 
management staff. However, it was also identified as a key strength of the grant within 
Carmarthenshire. Stakeholders questioned the value of a relatively small grant targeted at 
two sectors that were in receipt of considerable support from other sources. These 
stakeholders questioned what additional impact this grant could have provided on top of that 
which was available already.  
 
However, management staff suggested that there were numerous benefits to focusing upon 
these two sectors. Firstly, the grant offered a means by which the Local Authority could 
further support their strategic economic priorities. Gaps could be filled, and staff noted that 
they worked closely with wider schemes such as the Cywain programme in identifying 
businesses who could further benefit and develop with support from the Arfor grant.  
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Secondly, smaller businesses that would otherwise be ineligible or would find it difficult to 
compete for broader grants, support or funding, could access the Arfor grant for very 
bespoke and specific reasons. This linked to a broader strength of the grant, namely that the 
grant could be particularly flexible and could fund very specific but key technological or 
capital developments that would consequently enable the businesses to overcome barriers 
or open up new markets and sources of revenue for the businesses involved.  
 
Finally, management staff were keen to stress that because of the focus upon the Welsh 
language, this grant was distinctive and added value to the whole package of support 
targeted at the authority’s key sectors. Staff noted that in placing the language as a key 
consideration within Arfor grant applications, an explicit and unique focus was placed on 
developing Welsh language capacity alongside other aspects of the business. The grant, staff 
suggested, forced businesses and their owners to think differently and to give genuine 
consideration to the language. Linking with the Helo Blod sessions, it was felt, helped develop 
the thinking around how to include and capitalise upon the Welsh language within the 
business.  
 

2.2.1 Application Processes 

Application processes across all grants were viewed generally favourably by both 
management staff and businesses. Application processes were commonly seen to be 
straightforward and, though very occasionally overly bureaucratic, they were well supported 
by attentive staff. Businesses also reported receiving clear and quick communication from the 
council and effective feedback on their applications.  
 
Management staff, particularly in Ceredigion, suggested that there were further benefits to 
this model noting that, in administering the grants themselves, the council staff developed a 
deeper understanding of businesses in the area. This, staff noted, was of particular value 
when designing and delivering further direct business grants and will be of continued value 
to staff working within economic development.  
 

‘One of the side effects I think from our side as a Council, and I wouldn’t have 
foreseen this, but because we’ve worked with businesses in the area through 
Afor… what we learned through Arfor was a big help for us when we were 
delivering the pandemic support. Between that grant and Arfor, there aren’t 
many businesses in Ceredigion that we don’t know about now. We have a better 
picture of the type of businesses we have in Ceredigion.’ [Author’s Translation] 
(Management Interview, 2021) 

 
An exception to the Local Authority managed process would be Ynys Môn. The application 
‘front line’ process for both Ynys Môn grants were effectively outsourced to Menter Môn, 
with the Council role being budget management and issuing offer letters and payments. In 
year 2 the language grant was fully delegated to Menter Môn. Alongside the positive 
comments from businesses and applicants, management personnel also noted that this 
approach led to a more streamlined process and brought particular benefits.  
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Menter Môn were seen to be able to turn applications around quickly. Moreover, Menter 
Môn staff, with links to the wider support infrastructure for the Welsh language, were able to 
draw upon their experiences to provide additional advice and more informed comments on 
the applications. Staff were also able to highlight additional sources of support, not least from 
the Menter Iaith.  
 

‘The process with Ynys Môn council wasn’t too easy, there were a lot of hoops 
and such, and the Council were keen that recommendations from the selection 
panel would have to go to a senior officer. We like to turn grant applications 
around quicker, so that’s where the language grant came in.’ [Author’s 
Translation] (Management Interview, 2021) 

 
Businesses seem to have found out about the grant through different ways, often the Local 
Authority and its social media platforms or website, but also through word of mouth from 
friends, colleagues or other businesses. It was felt, particularly in Carmarthenshire, that the 
coronavirus pandemic had impacted take up of the grant and the number of applications 
received, however more applications were received during the final six months of the 
programme.  
 

‘When things settled in September there was money for another call [for 
applications], but the uptake wasn't as big as we thought it would be. For one, 
there was a lot of support from Welsh Government. Secondly, businesses had 
more of a survival than a growth mentality. Three, there are a lot of cases [of 
COVID-19] in some areas. Four, there were staff costs associated to a lot of these 
grants so they couldn't commit. Since we've reopened the grant more recently, 
there's a lot of interest and the focus of the businesses has moved back to those 
growth ambitions, and there are a lot of start-ups.’ [Author’s Translation] 
(Management Interview, 2021) 

 

2.2.2 Delivery  

Management personnel saw that the grants could fulfil a very particular role. Staff in Ynys 
Môn for example, spoke of encouraging businesses to apply for the Language Grant before 
moving onto the Business Grant. This would effectively force the business to engage with the 
Helo Blod service and secure some Welsh language outputs or outcomes. Management staff 
for all grants suggested that the Business Grant did not always secure such outputs or 
outcomes, and that businesses saw the language requirements as a somewhat peripheral 
criteria and component. The Language Grant, however, was viewed by management as a 
means of securing Welsh language outcomes. This was due to the fact that significant scoring 
was awarded to the development of the business’ Welsh language capacity within the 
application process.  
 

'In terms of what we change, the one that is most obvious is, like any grant 
scheme, you have businesses that would do whatever [is needed] in order to 
receive the funding. What we did was to introduce a process of applying for a 
language grant to start, then going on to the business fund, so that there is a link 
with Helo Blod. Some went straight to a business grant, as long as someone 
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promised to do something linguistical. There is a risk that the second approach 
has not worked as effectively in terms of achieving a language benefit.’ [Author's 
Translation] (Business Interview, 2020) 

 

Reach and type of beneficiary 

Ynys Môn 
In total, 37 businesses received one or both grants. Data shows that of 34 businesses that 
received the Language Grant, 13 of which also received the Business Grant. Three businesses 
only received the Business Grant.  
 
A variety of businesses received funding through the grant, ranging from pizza restaurants to 
physiotherapists, milkshake companies and wedding services companies. All businesses 
interviewed suggested that the grant was easy to access, and information was easy to come 
by. Fears of the application process were generally positive although a few suggested that 
there were either delays between the application and approval, while a few also commented 
on the positive support received from staff.  
 
As expected, the Language Grants were designed to support the development of Welsh 
language services and Its use within the business. The businesses interviewed reported a 
range of skill sets and capabilities in relation to the Welsh language. Some businesses, for 
example, consisted of staff who were fluent Welsh speakers, and others consisted of staff 
who are limited in their Welsh language skills and capabilities or lacking confidence to use it.  
 
Gwynedd 
The Cymorth i Fentro grant was effectively the smallest, supporting 17 businesses in total. 
These businesses were largely small and micro businesses across a range of sectors including 
bakeries, butchers, printers, distilleries, timber works and honey producers. Around a third of 
the companies in receipt of funding were involved in the food and drink sector, making it the 
most represented.  
 
Ceredigion 
31 businesses received a grant in Ceredigion, 17 ‘Grant Mentro’ and 14 ‘Grant Twf’. 
Management staff noted that the majority of the ‘Grant Mentro’ were awarded to businesses 
whose owners were under 35. This was not by design but, management staff felt, was due to 
the demand from younger businesspeople seeking support for start-ups. Access to capital 
and a lack of credit rating were significant barriers that younger people faced in raising 
funds to invest in businesses.  
 

‘There was one young man, 17 years old, who wanted to go on his own as a 
welder. He’d done the training, but it was hard. We actually gave him an up-front 
payment. You see, it’s hard for anyone that age, without a credit history, to get a 
loan from a bank. We’ve been able to be more flexible to support businesses to 
develop. It’s kept these people in their local area and working to benefit the 
community and local economy. In a way, that’s what Arfor is; yes it’s to do with 
the language and business, but more broadly it’s about keeping people local, 
especially younger people.’ [Author’s Translation] (Management Interview, 2021) 
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A range of businesses were supported, though all were small or micro businesses. Some were 
businesses that were notable as a Welsh language business. When questioned as to the logic 
of supporting these businesses, management staff noted that the selection panel saw these 
companies as leaders or beacons in the community that demonstrated there was value to 
the Welsh language in business, and that these merited support and promotion.  
 

‘They were all small businesses. But in terms of a business like [business name 
redacted], the Welsh comes naturally. They operate through the Welsh language. 
Many of these businesses do that… so we wanted to help sustain those businesses 
in the area, through that investment in innovative development. We also wanted 
to recognise that there was a value to being a Welsh company as well. This has 
promoted them and given them a platform to show that they are recognised and 
that there’s value to the language in business,’ [Author’s Translation] (Business 
Interview, 2021) 

 
Carmarthenshire 
In total, 24 established and 20 new businesses were supported (new businesses being defined 
as those that had been operational for 12 months or less). Two businesses received two 
grants. Of these, 30 of the businesses were from the food and drink sector, 9 from the creative 
industry sector and 5 were classified as ‘other’, with a looser connection either to one or both 
sectors. The grant is projected to have spent £449,286.66 in supporting these businesses. 
However, management staff noted that due to the coronavirus pandemic it had proved 
difficult to spend the money due to delays and businesses closing during lockdown. 
Businesses were on average awarded £10,211.06. Two businesses received a £50,000 grant 
for the development of spaces, and when these outliers are omitted, the average grant 
received by businesses is £8,316.35.  
 
The food and drinks businesses consisted of producers, wholesalers and customer facing 
businesses such as cafes and restaurants. Seven of the businesses were related to the dairy 
industry, producing milk, ice cream or yoghurt. A range of other food and drink businesses 
were also in receipt of grant funding such as bakeries, animal food producers, tea wholesalers 
and home cooking businesses. Businesses within the creative industry sector consisted of 
clothing manufacturers or printers, craft producers and a digital and podcast producer. These 
were all micro or small businesses, aiming to expand services and create jobs as a result. 
 
The grant was used to fund capital investments in a wide variety of ways. For example, Dairy 
businesses, particularly milk producers, investing in milk vending machines designed to 
enable the business to sell directly to the public. Some of the creative businesses invested in 
printing equipment, digital hardware and software, or the development of workspaces. 
 

Alternatives and counterfactual 

The businesses across all direct grants suggested that, as small and micro businesses, they 
were not in a position to fund the kinds of developments to their businesses without the 
Arfor grant. This seems to suggest that the scale and size of the grants have enabled 
businesses that would not normally have the means to invest in and develop the Welsh 
language services and products.  
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‘As a very small business I wouldn't have been able to afford to pay for a translator 
to make all of my marketing, website and instructions bilingual. I don't think it 
would have been possible to get a loan to do this.’ (Business Interview, 2020) 

 
As discussed below, the Grant Mentro in Ceredigion attracted applications from young people 
exclusively. Many noted either in interviews or to management staff, that sourcing 
investment for their start-ups or nascent businesses was particularly challenging given their 
lack of experience and awareness of sources but also a lack of credit history that limited their 
ability to access sources. Arfor consequently presented an accessible means of sourcing 
investment for their businesses. 
 
The support also appears to have stimulated substantive engagement with the Welsh 
language, unlikely to have happened otherwise. The Language Grant in Ynys Môn, for 
example, has supported businesses in their development of bilingual or Welsh language 
services and products. It was thought very unlikely that these businesses would have 
developed these services and products without the funding. Implicit and sometimes explicit 
in the responses of businesses was the suggestion that investment in Welsh language services 
or products was not likely to be a priority for any business. 
 
More widely, management staff and businesses echoed each other’s suggestions that 
businesses either would not have come across the support available to develop Welsh 
language services and capacity or would not have engaged as substantively as they had 
through this Grant. As discussed below, the requirement and score weighting within the 
application process also encouraged a substantive engagement with the development of the 
Welsh language and wider support services.  
 

External Factors 

The coronavirus pandemic had a significant impact upon the grant in several ways. Firstly, the 
applications and interest in the grant, particularly in some Local Authorities, have fluctuated 
due, in the view of management personnel, to the shutting down of businesses or the switch 
from a ‘growth’ to a ‘survival’ mentality during the pandemic.  
 
Secondly, the pandemic impacted upon businesses and their ability to fulfil the conditions of 
the grant. While the purchase of equipment was possible, though often delayed due to wider 
supplier and business closures during the lockdown, the operations of the businesses 
themselves were often reduced in scale or even shutdown completely during the lockdown. 
Management staff noted that these delays frequently lead to businesses amending their 
delivery plans with a knock-on delay in approving and transferring funds and the spending of 
the grant money. Management personnel noted however, that levels of interest in the grants, 
particularly in Gwynedd and Mon, remained high throughout the pandemic, even if their 
capacity to fulfil the conditions of the grant was limited. 
 
Importantly however, as a result of the coronavirus pandemic, few of the businesses 
interviewed felt particularly confident in relation to the outcomes of the impact of the grant. 
Most suggested that the outcomes noted in monitoring forms were indicative, and further 
validation or corroboration would be needed in the future.  
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No business suggested that the outcomes would not be achieved, only that it would take 
longer to do so due to the delays caused. However, individuals interviewed did not feel that 
it was possible to evidence the impact of the new services or products upon turnover of all 
the business more generally. While the grant has clearly led to the development of services 
and products through the Welsh language, the impact of doing so and proof of concept is 
still to be evidenced.  
 

‘No new posts have been created as the wedding season was disrupted by Covid. 
Most of the seasonal staff we take on are local and tend to be Welsh speaking.’ 
(Business Interview, 2020) 

 
However, management staff were also of the view that the programme had benefited from a 
wider set of external circumstances and factors that influenced trends in social and business 
life. Staff noted, for example, that there was a growing interest in the notion of buying local, 
and the grant represented a means by which businesses could look to capitalise on this trend. 
Moreover, the emphasis on the Welsh language, local produce or the sourcing of key 
components or ingredients locally had helped highlight the local character of those businesses 
and staff consequently felt that they were in a good position to capitalise upon a growing 
desire to buy local produce.  
 

2.2.3 Impact on the business 

Key Findings 

• Helped safeguard 208 full time or FTE jobs and 16 part time jobs. 

• Helped businesses create 238 FTE and 89 part time jobs. 

• The pandemic and related delays have restricted the ability to gauge the impact of the 
grant revenue streams. Validation and corroboration of the outcomes would still be 
needed for the impact to be assessed objectively. 

• Grant used to develop new products and innovate within the business. 

• Businesses are optimistic in relation to the impact that the developments funded by the 
grant would have upon their businesses. 

• Anticipated impact included more efficient delivery of services or more clients, customers 
and turnover. 

• Businesses felt that there were few if any alternatives. 

• Grant Mentro (Ceredigion) was entirely taken up by young people. 
 
Management staff consider that the impact of grants upon businesses and their turnover 
would be best evidenced in the future. Indeed, staff noted that two years would have been 
very tight to evidence any impact under any circumstances, but particularly given the delays 
caused by coronavirus pandemic. However, they were confident that new products and 
services had been created as a result of the grant.  
 
It should be noted that the figures quoted below include figures for full-time, part-time and 
full time equivalent (FTE) jobs. This is because of different monitoring/reporting processes 
used by different Local Authorities.   
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In total, the direct grants to businesses are claimed to have supported 95 businesses (85 
unique businesses), helped safeguard 208 full time or FTE jobs and 16 part time jobs. They 
have also, monitoring data claims, helped businesses create 238 FTE and 89 part time jobs. 
With a total expenditure (at the time of writing) of £1,494,082.94, this amounts to a ratio of 
one FTE job safeguarded for every £6,917.05 and one FTE job created every £5,288.79 spent.  
 
These figures must be treated with caution however, as the data provided relates only to 
the anticipated outcomes that have not been corroborated. 
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Table 2.2: Impact of the Direct Grants to Businesses 

 
Source: Programme Monitoring Data 
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Ynys Môn 

The monitoring data collected by Ynys Môn suggests that out of 37 businesses who received 
one or both grants, 23 have expanded the business while nine were new businesses. 31 of 
the businesses reported that turnover had increased, 24 had reported that new products or 
services were created and 33 noted that the use of the Welsh language had increased as a 
result of the grant. Two of the businesses reported that new qualifications/accreditation 
were achieved by the business (or staff members).  
 
The monitoring data also suggests that 88 new full time and 27 new part time jobs will be 
created within or sooner than two years while 13 full time and 16 part time jobs were also 
safeguarded as a result of the grant. This is a ratio of creating one FTE per £ 1,873.88 spent.  
 
Two work placements were also created. However, all of these jobs had been created or 
preserved by businesses who also received the Business Grant. None of the businesses who 
received only the Language Grant reported having created or preserved any jobs. It is likely, 
therefore, that all of these jobs were created as a result of the Business Grant and not the 
Language Grant.  
 
Monitoring data also suggests that the grants have stimulated a total of £285,189 in 
investment from the companies themselves, £262,851 of which came in relation to the 
business grants. This investment was made by the companies to support or complement the 
developments being funded through the grants. More broadly, the investment suggests that 
businesses valued the investment enough to commit their own resources to support the 
developments. On average, each business grant encouraged £12,516.71 of private 
investment, however amounts varied significantly between grants.4 Businesses invested as 
much as £45,497 and as little as £1,674. 
 

Ynys Môn Language Grant 

Interviews also suggested the Language Grant had not led to the creation of any new jobs, 
although any increased turnover could sustain and possibly lead to the creation of new jobs. 
The products or services that were created through the Language Grant were all related to 
external and formal communication with customers. The grant supported the creation of all 
the new translation of existing online booking services, menus and websites. As a result, 
customers can engage with businesses, their services and products through the medium of 
Welsh. Most of the businesses however consisted of staff who were fluent in Welsh, and had 
reported that their dealings with customers, albeit on an informal level, was already through 
the medium of Welsh.  
 

Gwynedd 

The Cymorth i Fentro Grant in Gwynedd supported 17 businesses, creating 58 new full time 
and seven part-time jobs. This is a ratio of one FTE created per £2,825.32 spent. Management 
staff stressed however that these figures were in anticipation or speculative and that, 
mirroring responses in interviews, these numbers had not been reached to date. Continued 
monitoring of the businesses supported is key to validating this impact. 

 
4 A standard deviation of £12,660.32 illustrates the differences between amounts.  
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As with most businesses, the pandemic has impacted delivery and the extent to which the 
impact can be measured. However, interviewees were optimistic in relation to the impact 
that the developments funded by the grant would have upon their businesses. Those 
interviewed were able to give details of their plans and the development steps in the short 
and medium-term.  
 

‘We’ve not seen results yet because the visitor centre has not been able to open 
because of Covid restrictions. When it opens it should attract more footfall and 
increase sales. We will employ two bilingual tour guides. The bilingual digital 
information screens should also increase footfall to other local businesses as they 
will also promote them to visitors.’  (Business Interview, 2021) 

 
Some were able to be more specific and confident in relation to the impact however, 
particularly those who had adjusted their delivery and focussed on remote or on-line services 
or products. However, validation and corroboration of the outcomes would still be needed 
for the impact to be assessed objectively. Management staff felt that the wider package of 
grants and the incorporation of support through Business Wales added additional value to 
the approach. Businesses benefitting from the grant were in a position to draw on business 
advice and were made aware of further support that was available. 
 

Ceredigion 

The two grants supported 31 businesses in total, 17 benefitting from the ‘Grant Mentro’ and 
14 from the ‘Grant Tyfu’. In total, the two grants created 60 FTE jobs and helped safeguard 
42 FTE jobs.  
 
Businesses frequently noted that the benefits of the Grants would be delayed due to the 
impact of the coronavirus pandemic. All were nonetheless confident that the support 
provided would ultimately lead either to more efficient delivery of services or more clients, 
customers and turnover. 
 

‘This has allowed me to purchase a CNC machine which allows me to produce 
more in a shorter amount of time, and more accurate. Able to halve [the time 
taken] and do another task at the same time.’ (Business Interview, 2021) 

 
Management staff were insistent that the support offered to the 17 start-ups through the 
‘Grant Mentro’ was particularly impactful. Business interviews echoed this view. This was 
thought at least in part due to the younger age of the business owners and the challenges 
they faced in accessing finance or qualifying for loans.  
 

‘Those new businesses that have started, it’s allowed those 17 businesses to exist. 
It’s enabled those businesses to start up in a very difficult period. Many of each 
grant have said that they would’ve really struggled without Arfor, and that’s 
saying a lot around here. The 17 new businesses though, I doubt they would’ve 
started at all. They would definitely have struggled.’ [Author’s Translation] 
(Management Interview, 2021) 
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‘I mean, it's allowed me to set up the business and have a job. I’ve also been able 
to offer newer services and to do larger jobs because I have the right machinery.’ 
(Management Interview, 2021) 

 

Carmarthenshire 
 
Monitoring data collected by management staff suggested that 153 jobs had been 
safeguarded, although 92 of these were related to two businesses. Delineating the Arfor grant 
from wider coronavirus support is challenging however, and it is unlikely that the grant was 
the sole or even main means of safeguarding these jobs. Furlough and the wider business 
support are likely to have played a more instrumental role in safeguarding the jobs and 
businesses, although the Arfor support should not be discounted.  
 
In total, 11 new jobs will have been created by the end of March 2021, and eleven part time 
jobs would have been created by the same period. A further 21 jobs will have been created 
within a year of the programme ending and alongside a further 44 part-time jobs. In all, 
therefore, the grant is expected to have safeguarded 153 jobs and will, within 12 months, 
have supported the creation of 32 full time jobs and 55 part time jobs. A ratio of 1 FTE created 
per £7,836 spent.5 
 
The businesses interviewed noted that any jobs that were intended or would be created as a 
result of the grant would, they hoped, go to local residents. Only monitoring data collected at 
a later date will evidence this. The language profile of new recruits will inform the impact in 
relation to the wider aims of the programme. In some instances, the business owners 
themselves had been able to commit full time to the business.  
 

‘This has created a full-time job for me. I've always lived in this area and I speak 
Welsh already.’ [Authors Translation] (Business Interview, 2021)   

 
The new businesses, i.e. those that were in the process of being established or had been in 
existence for less than 12 months, suggested that the support proved to be a key factor in a 
successful establishment. These business owners frequently noted that capital was difficult 
to source, and either that there was no alternative to the grant, or that a bank loan would 
have consisted of a more drawn out and bureaucratic process as well as being too risky or 
costly a financial commitment for the company. The grant was therefore not only a source of 
funding that would have been difficult to source elsewhere, but also enabled the business to 
move quickly in developing, setting up and beginning to trade.  
 

‘We couldn’t get the money otherwise. Not without Arfor. There was no other 
suitable finance around. This helped us expand the business much quicker.’ 
(Business Interview, 2021) 

 
  

 
5 This assumes that the Part Time jobs equate to 0.5 FTE 
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All businesses interviewed reported that the grant had a significant impact upon their 
business. As well as helping the businesses to be established, the existing businesses reported 
having expanded their operation and were expecting increased revenue as a result of the 
developments. However, the coronavirus pandemic had restricted the ability to gauge the 
impact of the grant upon their revenue streams and that objective; quantitative data to 
evidence the impact was not available at this stage. Other factors delayed or limited the 
extent to which the impact could be evidenced. Some businesses for example, were still 
awaiting safety certificates, or were only in the process of beginning to trade.  
 

‘We’ve not sold yet because we’re still waiting for Food Hygiene status. We’ve 
started pre-orders on the website. But salami and so on takes at least four months 
to dry out before you can start selling them.’ [Author’s translation] (Business 
Interview, 2021) 

 

General findings 

All businesses interviewed noted that their marketing communication materials with clients 
and customers were already bilingual and that, due to the skills and abilities of this staff, 
were already able to and tended to engage informally with customers through the medium 
of Welsh.   
 
In some instances, but most notably Carmarthenshire, staff were of the view that people 
were more interested in moving to the area or staying in the area to start their businesses 
because the grant was available, possibly due to the wider package of support available to 
particular types of businesses.  
 
Management staff also felt that the businesses supported by the grant were notable and 
prominent within their local villages and communities in many instances. Although difficult to 
evidence, management felt that these businesses were helping to build resilience within the 
communities as well as, over time, providing examples of where local people can succeed 
without having to leave the area. These were subjective views expressed by the management, 
and merit further investigation if and when possible.  
 

‘There were these two brothers with a farming background who wanted to stay 
in the area. They wanted to give something back to the area, so they started a 
yoghurt business. This sort of thing came through in many applications and it 
might be something in terms of COVID and people wanting to come home as it 
were… The milk vending machines as well, people are trying something that's a 
little bit different. That local thing is coming through in the applications, this idea 
of buying local. Another example would be a couple, non-Welsh speakers, who 
have been growing wheat that is indigenous to the area and using that to make 
and sell bread. They see the heritage and the history and things like that. It goes 
beyond the language, it's about the community really wanting something and 
wanting to create a Welsh produce for Welsh people. It's about a sense of place.’ 
[Author’s Translation] (Management Interview, 2021) 
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More broadly, management staff felt that it would have been advantageous to have been 
able to match the funding with LEADER funding. This may have enabled more sophisticated 
or joined up applications to be developed involving both capital and revenue spend for 
innovative developments, particularly if more time had been available to develop ideas. 
 

2.2.4 Impact on the Welsh Language 

Key Findings 

• Direct Grants have embedded language provision and development within businesses. 

• This is done through the application process and scoring emphasis upon Welsh language 
capacity and service development. 

• Belief that this has ensured more substantive engagement with the agenda, as well as with 
wider government support services such as Helo Blod.  

 
With the exception of the Language Grant, the language outputs were more difficult to gauge.  
Only some monitored the businesses in this regard. In Ynys Môn, 33 of the 37 recipients of 
either or both funds noted that their business’ use of Welsh had increased whilst 24 noted 
that they had developed more Welsh or bilingual signage. All of the Language Grant 
recipients noted increases in the business’ use of Welsh whilst 9 out of 13 of the Business 
Grant recorded doing so.  
 
The interviews provided additional data, though representing only a sample of the businesses 
supported by the grants. Around 64% of the businesses noted that the Grant had not had a 
significant impact upon the use of Welsh within the business internally or informally. 
However, they operated primarily through the Welsh language prior to receiving the support 
or were sole traders to whom the internal and informal use of the Welsh language was not 
relevant. Around 24% of the businesses interviewed did note that, internally and informally, 
the use of Welsh had increased due, in part at least, to the support received. Most commonly, 
this resulted from the recruitment of Welsh speakers. It suggests that increasing the number 
of Welsh speakers within small and micro businesses may have an impact on the wider 
workforce, at least on a casual or informal level.  
 

‘It has grown a little bit, as we have two Welsh speakers and a Welsh learner now 
and we have sort of short, informal conversations in Welsh.’ (Business Interview, 
2021) 

 
A small minority of businesses (2) noted that they had developed their booking software to 
account for both languages, necessitating Welsh language skills from the staff in turn. These, 
though rare, could be seen as examples of internal but formal processes that had been 
developed as a result of the grant, and particularly in the view of the businesses, as a result 
of their engagement with the Helo Blod service (see below).  
 
Around 22% of the businesses noted that they had started or increased the degree to which 
they engaged with clients bilingually or in Welsh. The majority of these tended to be 
businesses in Ceredigion, although it is unclear why this would be the case. This, interviewees 
frequently suggested, was due to an increase in the Welsh content of their marketing or social 
media output.  



 

31 
 

Consequently, clients and customers were choosing to engage with the business in Welsh. 
46% of the responses suggested that they already engaged with clients or customers 
bilingually. The rest felt that they did not have the capacity to do so or were not sure. There 
is evidence to suggest, therefore, that increasing the amount of visible Welsh encourages 
engagement in Welsh, and consequently for businesses to respond in Welsh, if capacity exists. 
 

‘We are getting an increasing number of requests, communications and phone 
calls from customers in Welsh because of the increased Welsh content on social 
media and the website.’ (Business Interview, 2021) 

 
‘We are being contacted by customers via social media in Welsh a lot more and 
we are also having more phone enquiries from customers in Welsh.’ (Business 
Interview, 2021) 

 
‘More conversations in Welsh as customers realise that we have Welsh speaking 
staff.’ (Business Interview, 2021) 

 
Around 36% of the businesses interviewed noted that their formal dealings with clients and 
customers were bilingual before the Grant. However, around 26% of the responses noted 
that more formal aspects of the business’ dealings with clients and customers was, as a 
result of the support, through the medium of Welsh. The rest of the responses suggested 
that their formal processes such as invoicing and ordering were not available bilingually, or 
that they could not provide detail during the interview. It again suggests that there may be a 
link between increasing the visibility of Welsh and businesses adapting and meeting the 
demand to engage in Welsh.  
 

‘The majority of our website and social media is bilingual now, and I hope to have 
everything bilingual by the summer of 2021. The e-mail and order forms are now 
bilingual as well.’ [Author’s translation] (Business Interview, 2021) 

 
Businesses were also asked to reflect on the visibility of the Welsh language within and by 
their businesses. Around 31% suggested that all their marketing and social media or other 
visible aspects of the business were already bilingual or through the medium of Welsh. 
However, 66% of responses noted that they had increased their visible Welsh language 
content and output as a result of the grant. Some have developed their existing output whilst 
others have started from nothing. The scale could be small in some instances, such as 
changing names, whilst other companies have committed to bilingual social media presences 
and marketing.  
 

‘The Website, social media and adverts were already at least partly bilingual 
before Arfor but because of Arfor we have increased the amount of Welsh in all 
of our communications.’ (Business Interview, 2021) 

 
‘Bilingual labelling and I’ve started preparing digital marketing and posting social 
media posts that are bilingual.’ [Author’s Translation] (Business Interview, 2021)  
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More broadly, management staff in particular suggested that the Grants had generated more 
substantive engagement with the Welsh language as a topic for development within the 
business. These comments were echoed by the businesses themselves when interviewed, 
who noted the value of engaging with these services and that they would not have considered 
accessing these services were they not required to do so by the grant. The grant application 
process required businesses to outline their plans for the development of Welsh language 
services. Often, such as in the case of Ceredigion’s two grants, the applications scoring gave 
substantial weighting to this aspect (around 25% of all marks were available for their plans in 
relation to the Welsh language). Moreover, the grants required (and in Ceredigion’s case also 
monitored) engagement with the Helo Blod service as part of the conditions.  For many 
businesses, this began the process of engaging substantively with the issue.  
 

Ynys Môn Language Grant 

The Language Grant differed in some respects as it only concerned itself with developing the 
language services and capacity of the businesses. The grant has enabled some businesses to 
circumvent some of the barriers to wider support services, specifically in relation to funding 
Welsh language lessons for staff. While this support is available from other sources, smaller 
businesses in particular face barriers to accessing Welsh language lessons. Management staff 
for example, in drawing attention to the strength of this grant, noted that to be eligible for 
Business Wales support for Welsh lessons, groups of seven or more staff members were 
needed. Moreover, these staff members are required to be at the same ability level, and the 
classroom-based courses provided necessitated time away from the business and, therefore, 
was a cost to the business. The language grant, however, enabled businesses to access more 
bespoke or relevant Welsh language lessons which, at least in part due to the coronavirus 
pandemic, were undertaken online and at more convenient times for the staff members.  
 

‘Certainly there are examples where people have used the language grant to take 
Welsh language lessons. So informally, and internally, the fund has had an impact 
on capacity. There was a [redacted] company, they made an application for her 
and her staff to attend a formal Welsh language learning programme, but they 
weren’t eligible because you need seven staff members on the same language 
level. I think it’s only a Local Authority that would have seven staff members on 
like that, on exactly the same level. Also, you can’t take Welsh lessons if you have 
to close the door to the shop. So the courses are now virtual and more accessible.’ 
[Author’s Translation] (Management Interview, 2021).  

 
Some Grants however, notably Ceredigion’s two grants, prohibited its use for Welsh language 
lessons. This, staff suggested, was due to a concern that doing so would duplicate the wider 
support available within the county.  
 

‘We were clear that this wouldn’t be used for Welsh lessons. There’s plenty of 
that available in the county, and for free. I feel strongly about that. How would 
you monitor it anyway?’ [Author’s Translation] (Business Interview, 2021) 
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2.2.5 Further and Common Findings 

Across all business grants, businesses, management staff and stakeholders drew common 
conclusions that were not exclusive to any one specific grant. From the outset for example, 
management staff recognised that there was a demand for financial support for businesses 
to develop. Small and micro businesses were thought to be in particular need due to the 
challenges or cost of securing alternative sources of finance and investment such as bank 
loans. The flexibility of the grant was a further aspect thought to be of particular appeal to 
smaller and micro businesses. This perception was only supported by anecdotal evidence, but 
nonetheless offers a possible explanation to the attractiveness of the direct business grants. 
It also suggests, as a few stakeholders and businesses had explicitly noted, that access to 
capital and sources of support for micro businesses looking to develop are limited.  
 

‘No, I don't know of any sources of funding for local businesses, or money to 
promote Welsh language or its use. It was a shock for me to see the difficult 
conditions that some businesses have been facing. As I understand it, any 
government funding for businesses in 2020 or 2021, such as Business Wales has 
gone towards supporting businesses through the pandemic.’ [Author’s 
Translation] (Stakeholder Interview, 2021) 

 
Of the businesses interviewed, many noted that they would not have progressed with their 
development plans were it not for the grants received.  
 
Two of the local authorities found that the coronavirus pandemic had impacted the extent 
to which businesses were looking to develop. Stakeholders and management personnel 
were of the view that these businesses had become overly concerned with survival rather 
than development. However, management staff reported a renewed interest in the business 
grants and a desire from owners to develop their businesses as lockdown measures were 
eased in the latter half of 2020.  
 

In terms of things that I'd change, the really obvious thing would be that, as with 
any grant scheme, you have businesses who will do anything just to get the 
money. What we did was introduced a process that you had to go for a language 
grant and then move on to the business grant, so that link is there with Helo Blod. 
Some went straight to the business grant because they promised to do something 
with the language, but the danger there is that it doesn't work as well, and they 
don't produce anything in terms of the language.’ [Author’s Translation] 
(Management Interview, 2021) 
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Direct Business Grants - Conclusions 

In conclusion, the grants appear to have had an impact on almost all recipients. The data 
suggests, although only projected figures were available, that in total 282.5 FTE jobs have 
been safeguarded whilst 238 full time and 89 part time jobs will be created as a result of the 
support. Overall, this equates to one FTE job safeguarded for every £6,917.05 and one FTE 
job created every £5,288.79 spent. However, these figures are estimates, and further 
monitoring is required to validate the impact of the grant.  
  
Data nonetheless suggests that the Grants have supported many businesses to develop new 
products and services that have or are predicted to increase turnover in the future. 
Moreover, the Grants have led to a substantive effort to develop and increase the Welsh 
language provision and capacity of the businesses. Businesses and management staff felt that 
these developments would not have been possible without the grant, as the wider sources of 
funding for the specific and bespoke developments that businesses were hoping to make 
were too difficult to access.  
 
The business impact is straightforward. The investment has enabled the businesses to employ 
more people, to expand services, develop new products or more efficient ways of working 
and trading. For start-ups, the impact is thought to have been instrumental in enabling, 
particularly younger business owners, to access funding and investment.  
 
Meanwhile, the application process has embedded language provision and development 
within businesses, specifically the requirement to present and score well on a commitment 
to the Welsh language and its development within and by the business. By embedding 
language development within business planning, the grants have ensured more substantive 
engagement with the agenda, as well as with wider government support services such as 
Helo Blod.  
 
It was widely felt that the coronavirus pandemic had impacted the businesses in delivering 
their plans and, more reportedly, had restricted the ability to evidence any particular impact 
that had resulted from the grant and the associated service or product developments. It was 
felt by both management and businesses, that the impact could only be evidenced in the 
longer term. Businesses were nonetheless optimistic about the impact of the new products 
and services upon their turnover.  
 
Management staff, meanwhile, had noted wider benefits to the community, suggesting that 
the businesses themselves were living examples and case studies of local residents 
succeeding without having to leave the area. Key businesses had been recognised alongside 
the value of the Welsh language in business. This was thought to have a wider impact on the 
perceptions of individuals considering careers in the area or moving away. Staff also felt that 
the programme supported businesses, particularly small businesses, in ways that other grants 
could not. In turn, this support may assist these businesses in tapping into a desire to buy 
local, where the language and local character of the business was a key strength.  
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2.3 Llwyddo’n Lleol 

Background and design 

Llwyddo’n Lleol Was a bespoke programme developed and managed by Menter Môn6 to 
support and mentor young people as they developed their businesses. Young people on the 
scheme would attend weekly workshops and receive group support from specialist business 
advisors. The programme was designed to last 11 weeks, during which the young people were 
also tasked with documenting their experiences over social media in a series of challenges. 
Beneficiaries also received a £1,000 bursary. There is no specification as to where this money 
should be spent, and some beneficiaries reported using the bursary to supplement their 
income while others invested in equipment for the business.  
 
The programme had been in development for some years, with management staff both within 
the local authorities and at Menter Môn noting that there been a desire to trial the approach 
for some time. Arfor offered an ideal opportunity to trial the scheme.  
 

‘I think Llwyddo’n Lleol has been around for some time as an idea. There's always 
some talk that it would be great to try and use this to convince or attract young 
people to stay here. There have been a couple of similar ideas in the past. But 
what changed also was that we felt, with COVID, there was a need to change 
things. Certainly the programme [Arfor] has given us a chance to trial Llwyddo’n 
Lleol.’ [Author’s Translation] (Management Interview, 2021) 

 
‘I'm not sure we would have been able to run this scheme this year without the 
Arfor money. It wasn't in the pipeline. Arfor gave us the initiative and it was only 
the Arfor money that ran this until we started using a little bit of LEADER funding. 
Without Arfor, we wouldn't have been able to be so flexible and it's important to 
emphasise that flexibility [as a strength].’ [Author’s Translation] (Management 
Interview, 2021) 

 
There were two core aims to this programme. Firstly, the direct support to a group of young 
people who were in the process of establishing their businesses within the Gwynedd or Ynys 
Môn area. The programme was designed to equip young people with hard and soft skills to 
establish their businesses. Secondly, by requiring the young people to document their 
experiences and share their stories with their peers through social media, the programme 
sought to highlight alternatives to the perceived discourse, common in Welsh rural areas, that 
young people had to leave a Local Authority in order to succeed in business.  
 

‘A lot of young people don't think there’s anything cool about this area, and the 
cities and the more populated areas attract a lot more young people. We were 
hoping to change that a bit and show that the language and working in this area 
can offer a lot more to young people. Because maybe these young people have 
ideas that are life changing for themselves and their communities.’ [Author’s 
Translation] (Management Interview, 2021)  

 
6 An explanatory note on Menter Môn’s role as both delivery and management partner is included in the 
introduction section here.   
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Previous iterations of this scheme envisaged young people being placed within businesses, to 
be mentored and trained on the job. However, due to the coronavirus pandemic, the decision 
was taken to approach the cohort as one group, and to support them as they developed their 
business plans. This was thought to have worked well, and in hindsight, was a better design 
than that which was originally envisaged.  
 
The scheme was also designed to complement the Ffiws scheme run in the same locality, with 
those enrolled on Llwyddo’n Lleol encouraged to make use of the Ffiws equipment and 
technicians to develop prototypes and test products. Beneficiaries were also eligible, and 
many did receive support from the Arloesi Gwynedd Wledig’s ‘Amser i Fentro’ pilot scheme.7 
This scheme was designed to support the individuals after the Llwyddo’n Lleol scheme. Amser 
i Fentro provided financial support to allow individuals to take time out of their work or 
education to further develop their businesses.  
 

Delivery  

Two rounds of Llwyddo’n Lleol were delivered, the first in 2020 to 14 beneficiaries, and the 
second in 2021 to eight beneficiaries. In both instances, the scheme was delivered through 
the medium of Welsh. Welsh speaking business advisors were invited to hold weekly 
workshops with the beneficiaries. The criteria for the second cohort was narrowed to seek 
to attract University students who had remained home due to lockdown regulations.  
 
As the scheme sought to showcase young people starting businesses in the area as well as 
providing direct support to individuals, the application and selection process involved 
consideration of the individuals’ ability or potential to be a spokesperson or role model. 
Management staff spoke of the need to get to know the applicants as well as considering their 
formal applications.  
 
The beneficiaries who were interviewed all suggested that the application process was 
straightforward. Most from the first cohort became aware of the programme through social 
media and posts by the scheme manager. While some raised concerns in relation to regular 
payment schedules, most were generally satisfied with the management of the scheme.    
 

Impact  

All beneficiaries completed the scheme. Early indication shows that out of the 22 young 
people who participated, 14 have either started their businesses or are about to start and 
seven others were still developing their plans and ideas. The beneficiaries themselves noted 
that the cohort was still in touch regularly through WhatsApp groups, sharing ideas, good 
practice and promoting each other’s businesses. 
 

 
7 ‘Amser i Fentro’ already existed, supported through the Arolesi Gwynedd Wledig programme. Llwyddo’n Lleol 
wasn’t designed to complement or align with ‘Amser i Fentro’, but in hindsight, management personnel came 
to appreciate the alignment and the value of a range of grants that could combine to support businesses. The 
ability to support the follow-on, and importantly, to give time for Llwyddo’n Lleol applicants to invest in 
developing and effectively launching their business idea (developed through Llwyddo’n Lleol), was an effective 
model that may, in the view of management staff, have ensured that more businesses were ultimately started.  



 

37 
 

All beneficiaries interviewed felt that they had developed their business management skills 
and knowledge. The beneficiaries noted that the scheme had provided them with access to 
experts in a range of fields, from marketing and branding to financial management, customer 
relations and legal aspects.  
 
The beneficiaries interviewed were also particularly positive in relation to their experiences 
and the impact that the scheme had upon themselves personally, and their businesses. On a 
personal level, beneficiaries frequently spoke of developing their soft skills, particularly their 
confidence in relation to online and social media-based marketing. While increasing skills 
and knowledge would be expected to lead to an increase in confidence, the beneficiaries 
noted that the weekly challenges did more to develop their confidence and willingness to 
engage with clients over social media.  
 

‘I've been really lucky to gain so much confidence through the scheme… I would 
never have put videos of myself up on social [promoting my business] were it not 
for this. A lot of clients have heard about me through the videos.’ [Author’s 
Translation] (Beneficiary Interview, 2021) 

 
‘Skills definitely. Communication and presentation skills, I don't think I'd have 
been able to give presentations without this. But also doing the accounts and the 
paperwork, double practical side of things. Confidence as well. I don't treat this as 
a hobby anymore it's a business now. I'm rebranding and I'm putting more focus 
on the design. I've got the confidence to do that now.’ [Author’s Translation] 
(Beneficiary Interview, 2021) 

 
The beneficiaries interviewed also felt that the scheme had a particularly positive impact on 
their businesses. All noted that through the challenges, they had been through the process 
of developing their businesses, products and services but also had communicated with new 
clients and increased the awareness of their businesses. Beneficiaries also noted that the 
skills and knowledge that they had develop through the weekly sessions also served them 
well during the initial and foundational stages of establishing their businesses.  
 
Beneficiaries drew particular attention to the growth in clients, diversification of their 
services and products, better marketing and branding and consequently increased turnover 
that had resulted from the changes implemented.  
 

‘I've expanded the business and the turnover. After relying on craft fairs and 
making £40 here but paying £10 for the stall, now I'm making about £300 month 
because of all the new services that I'm offering and the marketing.’ [Author’s 
Translation] (Beneficiary Interview, 2021) 

 
The beneficiaries interviewed were all first language Welsh speakers and noted that they had 
always intended to remain and live in the area. One noted that she had to travel outside of 
the area for her job, but that the progress she was making with her own business had enabled 
her to leave the job and find a part time job closer to home to be able to focus more on her 
own business.  
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The beneficiaries reported having a wide audience to the blog posts and social media posts 
documenting their progress, particularly from their peers and other young people. 
Beneficiaries felt that although they had always intended to remain in the area, other young 
people were taking note of the possibilities that the programme was exhibiting, i.e. that it 
was possible to remain in the area and start a business.  
 

‘As part of this but also through the Cymorth i Fentro [scheme], we were asked to 
try and inspire young people and convince them it was possible to start a business, 
so I've been giving a food presentations in youth clubs, virtually of course. Virtual 
chats really, and two… It's just opened their eyes to the to the opportunities out 
there… And the response was really good in the youth clubs… There was a good 
response as well to the fact that I was running this business through the Welsh 
language. I think they were surprised that I could run the business in Welsh and 
didn't have to do everything through English first but could still reach people and 
make it work.’ [Author’s Translation] (Management Interview, 2021) 

 
Everyone interviewed noted that the support had been instrumental in the development of 
their businesses. All felt they would not have made such progress, and certainly not as quickly 
without the skills and knowledge that they did acquire through the scheme, but also through 
the challenges and the work that they were required to do.  
 
The scheme appears to have added value to and benefited from other schemes that were 
being funded as part of the Arfor programme. For example, management staff noted that 
beneficiaries were able to make use of the Ffiws workspaces and equipment to develop 
prototypes and product ideas. Beneficiaries also noted that they had been encouraged to and 
had successfully applied for support through Arloesi Gwynedd Wledig’s LEADER scheme, 
‘Amser i Fentro’. This scheme effectively paid for the individuals to spend a further one day 
per week working on the development of their businesses and had enabled beneficiaries to 
continue developing their businesses without the risk of leaving their employment and losing 
their main source of income.  
 

‘I've also had support from Amser i Fentro [sic]. So I've had more time and I 
effectively get paid to work on the business for one day a week. That's just 
increased my capacity but also my confidence to go along with this as well as the 
financial support of course. It keeps the momentum going, the momentum that 
you get from Llwyddo’n Lleol continue because of this.’  [Author’s Translation] 
(Beneficiary Interview, 2021) 

 
As with other schemes within the Arfor programme, businesses and beneficiaries would be 
directed to wider support services available, in turn helping to promote and encourage 
engagement with the wider support offered by the Welsh Government. Beneficiaries noted 
having been directed to and encouraged to engage with the Helo Blod service for example. 
The young people suggested they would not have done so otherwise and that they were now 
making regular use of the service. One noted that she was not particularly confident in her 
Welsh language writing skills, but that the service had given her the confidence to offer all 
her paperwork through the medium of Welsh to her clients.  
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‘Maybe they'd have done that [produce materials bilingually] anyway, but 
through Llwyddo’n Lleol, they have to get that support from Helo Blod. We 
educate them about the value of the language and including it in their business. 
Some have been in two minds about a bilingual website, but after the support 
they realised the value of it, and they do it.’ [Author’s Translation] (Management 
Interview, 2021) 

 

Conclusions  

The Llwyddo’n Lleol scheme is relatively unique in that it not only seeks to support individuals 
to develop and established their businesses, but also aims to use those individuals as role 
models, promoting the idea that young people can stay, live and start their own businesses 
within the Arfor area. The scheme seeks to address one of the core challenges of the area, 
namely the young people migrating to other parts of the UK.  
 
The data available on the programme and its impact is limited and largely subjective in its 
nature. Nonetheless, both management staff and beneficiaries suggest that it is having the 
impact that it was designed to have. Firstly, the individuals and businesses being supported 
all report having benefited greatly from the scheme. Individuals are developing the skills, 
knowledge and the confidence that enable them to develop and establish their businesses 
locally. The businesses themselves exhibit more objective signs of success such as an 
expanding client base and increased turnover since the support.  
 
Although less conclusive, and likely only observable in the longer term, beneficiaries and 
management staff feel that by documenting their journeys, the cohorts have raised the 
profile of young people starting and running their own businesses among their peers and 
young people generally. The promotional work undertaken through the Bwrlwm ARFOR 
scheme would later complement these efforts by showcasing case studies. Beneficiaries 
suggested that they were having an impact upon young people although there is no data that 
enables an examination of this impact.  
 
Nonetheless, the scheme has helped create and present an alternative discourse to that 
which suggests that young people must leave the area in order to find work. The 22 individuals 
who have benefited from this scheme have presented their own stories of staying in the local 
area and successfully establishing a business either as a full-time job or as a means of 
supplementing their income.  
 
Integration with wider schemes have also added value to Llwyddo’n Lleol. The Ffiws, 
Llwyddo’n Lleol and Amser i Fentro schemes combine to give young people and business start-
ups a considerable advantage during the period of establishment. The other two schemes 
enable beneficiaries of this scheme to access specialist equipment, develop prototypes and 
ideas and also to maintain a degree of momentum as they establish and develop their 
business without the risk of losing their established income stream.  
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2.4 Ffiws/Gofod Creu 

Gofod Creu was a scheme funded through the Arfor programme by Gwynedd Council. The 
concept mirrors international examples, where collaborative workspaces are established for 
making, learning and exploring using specialist equipment. The scheme offered opportunities 
for businesses to explore the use of specialist equipment, ultimately to support and 
encourage growth and innovation. Two spaces in Gwynedd, branded as ‘Ffiws’, were 
developed through a partnership between Menter Môn and MSparc. Though not a core aim, 
this also presented an opportunity for council staff to make alternative use of high street 
premises.  
 
The first space was located on Porthmadog’s High Street, offering access and support to use 
a 3D printer, laser cutter, heat press, mug press, vinyl cutter and other specialist equipment. 
The technicians offered support to any individuals to use the equipment to develop products 
and prototypes, as well as offering workshops and training sessions. A second space was 
planned for Nefyn Business Park, but due to the coronavirus pandemic, was not progressed. 
 
No monitoring data is available for the spaces and their use, though management staff are 
aware of at least 9 businesses that have started following their engagement with the spaces.8 
Staff noted in interviews that the interest was initially high, both in using the equipment and 
in the workshops and training offered. The spaces were frequently used by the general public, 
local businesses and start-ups, including Llwyddo’n Lleol participants. There are also instances 
of individuals who have successfully sought funding from the Cymorth i Fentro scheme to 
further develop their products and business following an initial engagement with Ffiws.  
 

‘[Name redacted] came to Ffiws to learn more about the CNC machine and to find 
out if it was possible to use it to make a beehive. After a chat with [name redacted] 
the technician… he was confident a CNC machine would help his business by 
allowing him to make more beehives in less time. He is now in the process of 
looking to buy a CNC machine for the business… has made an application to 
Arfor’s Support for Enterprise fund and has been successful in the first round. He 
has also been successful in securing a business unit in Harlech where the 
production work will happen. He said Ffiws helped him light the spark and was 
very grateful to Ffiws for giving him the opportunity to try the high-tech 
equipment available there.’ (Ffiws Case Study, 2021) 

 
Ffiws plays a supporting role, adding value to wider business support services as well as 
serving the community. It was effectively integrated with wider Arfor schemes, and the space 
will be funded for an additional year through the LEADER scheme. Staff also noted the 
importance of being able to access specialist equipment and expertise locally, if people are to 
establish businesses, work and live locally.  
  

 
8 There is no direct, causal link that can be evidenced. But the spaces are being used by individuals who later go 
on to start businesses. 
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‘Ffiws doesn't solve any challenge, but it helps businesses who come to us with 
ideas for a product that needs developing. It helped those who were with 
Llwyddo’n Lleol, and because of that we're looking at creating creative spaces for 
artists. It's about the local economy and a cyclical economy, if we want people to 
live and to work within 20 minutes [of their home], well Llwyddo’n Lleol has 
proved that that's possible especially when there are things like Ffiws to support 
them.’ [Author’s Translation] (Management Interview, 2021) 

 

2.5 Cymunedau Mentrus 

The Cymunedau Mentrus scheme sought to support pilot programmes led by the local 
community that support and develop the foundational economy alongside local supply 
chains, local employment and increasing the amount of money brought into and retained 
within communities. Applicants were to demonstrate commitment and benefit to the local 
community. The scheme was designed to work with three projects, and social businesses 
were identified as a means by which the aims could be achieved, but also due to the 
management staff’s wider strategic interest in expanding their engagement with such 
organisations. Alongside supporting the three projects and communities, it was hoped that 
the work would generate insight into how to create employment locally.  
 
Ultimately, the scheme engaged with three social enterprises, all located in Gwynedd. Menter 
y Plu is a social enterprise started by buying and operating a pub in Llanystumdwy. Pum Plwy 
Penllyn operates in the Bala area, letting and renting meeting rooms and offices. Partneriaeth 
Ogwen, meanwhile, provides clerking services for the local Community Councils; develop 
community, economic and environmental regeneration projects; manage properties and 
develop community asset transfer projects; and support projects that create a healthy, 
vibrant and sustainable community.  
 
Originally, development officers were expected to be employed directly through the grant. 
These officers would then expand the reach and activity of the organisation. In all three 
instances however, due to the impact of the pandemic, plans were reviewed and changed. 
Ultimately, the organisations sought to develop either their digital or physical infrastructure. 
As a result of these changes, two of the social enterprises undertook physical improvements 
to their assets while a third used the grant funding to improve and develop a website and to 
employ a project development and marketing officer.  
 

Application and design 

Employees of the three enterprises were interviewed. These suggested that personal contact 
and relationships with management and delivery staff helped them to source information 
about the grant and through the application process itself. A few noted that the application 
process was challenging, mainly due to the amount of information that had to be provided 
and the tight time scales involved.  
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Delivery 

The coronavirus pandemic has impacted all three enterprises and the extent to which they 
can evidence any impact to date. The two enterprises that undertook physical improvements 
were aware that the office accommodation that had been developed and renovated with the 
grant funding would not be operational or be able to draw revenue until lockdown and social 
distancing measures had been relaxed.  
 
Once the grants were approved, however, management staff noted that the enterprises 
themselves were experienced and skilled enough to manage the projects themselves. The 
enterprises were familiar with the requirements of public funding, and the need to monitor 
activity and demonstrate impact, and were able to report back to the management staff 
effectively.  
 

‘As for Cymunedau Mentrus, it’s themselves. That's probably because of the type 
of communities they are and the enterprises that they are. The impact of 
Cymunedau Mentrus has been wider within the community. The results have 
been fantastic but again maybe that's because of who we've been working with.’ 
[Author’s Translation] (Management Interview, 2021)  

 

Impact 

The two enterprises that developed their stock and buildings nonetheless felt confident that 
the developments would lead to both to an increase in revenue and ultimately to the 
creation of new jobs. The third enterprise, which had developed an online presence and shop, 
could already identify and quantify new sources of income and were confident that they 
had, as a result of the grant, expanded their customer base.  
 

‘We’ve just got new services that have been created and we've increased from 6 
to 13 businesses using the centre [and using the new offices].’ [Author’s 
Translation] (Cymunedau Mentrus Interview, 2021) 

 
Management staff noted that the organisations also helped in delivering support to 
communities during the pandemic. This, management staff felt, was a reflection of their 
organisations’ ethos and commitment to their communities. Indeed, both management and 
the enterprise staff felt that the social enterprises were very suitable candidates to receive 
support from the programme. These interviewees suggested that social enterprises were 
likely to be embedded in their local economies and communities and offer more direct benefit 
to the local residents with profits kept and spent locally. These individuals also felt that the 
social enterprises were a means of multiplying and magnifying the investment of the 
programme, and that through the employment of one development officer for example, the 
social enterprises could expand the level of support.  
 
The developments have not led directly to an increase in the use of the Welsh language within 
the business or in its communication with clients other than marketing materials and the 
website. The enterprises all noted however, that they operated entirely through the medium 
of Welsh before the grant.  
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Its language impact has been through the employment that has been generated as a result of 
the improvements alongside the wider services available in Welsh. Local tradespeople were 
also employed to make physical improvements and any jobs created are advertised among 
local residents, with the ability to speak Welsh highly desirable or essential.  
 
The LA continues to work closely with the three social enterprises in question. These social 
enterprises have ‘spin-off’ businesses, more as a result of the grant, that employ local 
residents and ensure that the money spent on these products and services is kept and spent 
locally. The experiences and knowledge of the enterprise staff will support the local 
authorities’ wider efforts to generate an understanding of the foundational economy and its 
impact and value to local communities.  
 

Conclusions 

The direct impact of the scheme is somewhat limited and difficult to evidence at this stage. 
The businesses themselves were confident of a positive impact upon their businesses, 
leading to more clients and customers, diversification of services and products, and a higher 
turnover. This would lead to the businesses being able to employ more people locally, with 
an emphasis on Welsh language skills. Only further monitoring and evaluation can 
corroborate and validate these anticipated impacts.  
 
However, more broadly, the scheme has revealed, and indeed expanded the capacity of 
several key organisations within the communities in question, which are aligned with 
identical goals to the Arfor programme; to create employment that has a beneficial impact 
upon the Welsh language. Specifically, they seek to ensure that businesses recycle and keep 
money within local communities whilst offering employment opportunities for Welsh 
speakers. This suggests that a wider pool of social capital exists within the communities that 
can assist in the pursuit of Arfor’s broader aims.  
 

2.6 Bwrlwm Arfor 

Initially, all four counties were keen to see how each county could further develop the 
welcome packs that had been created some time ago, guiding people who were new into the 
area on where to go for Welsh services.  It was decided to look at a new idea of promoting 
businesses who used the Welsh Language as an integral part of their business and show the 
benefits this had for them, their staff and their communities.  Bwrlwm ARFOR was created as 
a platform for case studies; podcasts; videos; workshops on using the Welsh Language in 
Business www.bwrlwmarfor.cymru. Examples of Bwrlwm Arfor’s content are included in the 
Executive Summary.  
 

  



 

44 
 

3 Process Evaluation 

3.1 Project rationale  

There was widespread agreement with the rationale of the programme, and that creating 
more, and better jobs was a means by which economic intervention could support the 
language. Indeed, the majority of the schemes developed and delivered as part of Arfor were 
aimed at supporting small and micro businesses to create more jobs. Management, 
stakeholders and businesses personnel interviewed agreed that the direct business grants in 
particular were a means of directly supporting businesses and of indirectly creating 
opportunities for Welsh speakers to work and live in the area.  
 
However, a few, particularly management staff and stakeholders, noted that the focus upon 
creating jobs could only, and probably should only be a component of a wider approach. This 
wider approach should include improving the range of determinants of the quality of life of 
living within rural areas, as well as addressing the negative narrative concerning living and 
working locally. Management staff noted that the process of developing and delivering the 
programme had informed their understanding and perceptions in this regard.  
 
Management staff and stakeholders noted that this had been a successful pilot, that many 
key lessons had been learned, and that some of the successes could and should be rolled out 
or mainstreamed across for local authorities. Many also noted that the rationale of piloting 
and trialling new approaches, funding innovation and encouraging businesses to come 
forward with new ideas, was still valid. There was a widespread belief that there was still a 
justification to continue with an Arfor-like programme into the future, i.e. the problem at 
the heart of the programme still existed and those same solutions had been identified, 
although all four local authorities were still a long way from resolving their challenges in 
relation to the economy in the Welsh language. 
 
Management staff and stakeholders suggested that the programme had succeeded in 
identifying ways to both create jobs and to support the Welsh language, but the programme 
was also thought to have succeeded in trailing and developing proof of concept for less direct 
but arguably more effective ways of combating the negative narrative around living, 
working and not leaving the area. Management staff and stakeholders drew particular 
attention to the Llwyddo’n Lleol programme and the way in which it had encouraged young 
people to lead and own a campaign stressing the benefits of staying in the area and starting 
businesses locally.9 This in turn, almost organically it was felt, had a positive impact on both 
the resilience of the local community and the Welsh language.  

 
9 Other ideas were proposed at the design stage that were not delivered. These ideas suggest that the 
programme management and design staff were looking to develop more innovative approaches that did indeed 
seek to address the problem in a more nuanced fashion. One of these ideas included the Academi Byw a Bod, 
which would have employed 20 students over a period of 10 weeks, although those 50 working days could be 
spread over a longer time period, i.e. 2 days per week for 25 weeks. The programme would have targeted young 
people between 15 and 29 years old who also fell into a group that, on average, were more likely to leave the 
area. The students would be tasked with raising the profile of employment opportunities in the area, particularly 
for Welsh speakers among their peers. This programme bears some resemblance to the Llwyddo’n Lleol scheme 
but was explicitly focused on the promotion of job opportunities. 
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Promoting the idea of or supporting former residents to return to the area was not an explicit 
objective for any of the schemes. However, management staff noted that such efforts would 
be in keeping with the rationale of the programme and a form of economic intervention that 
would almost certainly have a positive impact upon the Welsh language. Though none of the 
schemes sought to encourage people to return to the Arfor area, management, stakeholders 
and delivery partners where already developing ideas and schemes that would do so.  
 

‘To be honest, I'm not sure that anybody's come back because that was never how 
we pitched it. If we'd said, ‘come back to Gwynedd, we'll give you a grant’, it 
wouldn't have worked. There's a lot more that somebody goes through before 
they up sticks and come back. But Msparc’s campaign, ‘dowch yn ôl’ [come back] 
is interesting. If we had some form of Arfor 2, we'd make much more of that 
campaign, and we look more at the agenda I'm trying to create projects around 
that. That's very interesting, and we should have made more of that.’ [Author’s 
Translation] (Management Interview, 2021) 

 
Some stakeholders held a different understanding of Arfor’s rationale, however. These 
stakeholders suggested that Arfor should essentially develop into an economic region in time, 
with development being managed by a body that sat across all four local authorities. These 
stakeholders also felt that Arfor should be looking at developing transport and digital 
infrastructure or intervention within local labour markets and developing the economic 
cohesion of the region. This is not such a programme. This programme was designed to be 
small in its scale, targeting relatively small amounts of money at specific businesses. This is 
a pilot programme that explores what can work at an individual, business level and, if 
possible, what could be mainstreamed across all four local authorities.  
 

Better Jobs? 

Stakeholders and management staff have developed the thinking around the nature of the 
problem facing the four local authorities as well as the most suitable solutions and 
approaches. A central question is whether the creation of more and better jobs is suitable as 
the sole objective. Although management staff and stakeholders frequently agreed that the 
creation of more jobs was a suitable target and aim, scepticism is expressed in relation to 
whether this should be the only objective, but also in relation to what a “better” job was 
and how it could be measured.  
 
The programme had stimulated critical investigation of the concept of a “good job” in relation 
to the aims of the programme, the economic prosperity, and the linguistic vitality of the area. 
These discussions could help further refine the specific aims, the explicit targets and the 
impact of any future efforts that seek to develop both the economy and linguistic vitality.  
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‘Creating more and better jobs is hard to define. “Better” for the individual could 
simply mean that they can stay within their square mile to live and work. Maybe 
it's about higher wages. A better job by now, since COVID, might mean that you 
have a better quality of life. So, in terms of better jobs, I'm not sure I'd use that as 
an objective again. Some businesses have developed or have had extensions that 
will help things. But the other thing is the “feel good” factor in these schemes, it's 
so important on the High Street that we shout out bilingually. Things like that were 
a quick win for the programme, pretty up signs work, and it creates a warm feeling 
within a town. Maybe it doesn't create jobs, but it certainly contributes to the 
place.’ [Author’s Translation] (Management Interview, 2021) 

 

Younger People 

Interestingly, the data generated by this evaluation does not offer much insight into what 
type of job would constitute a “better” job, which would consequently convince young people 
to remain in the area. The young people who have been employed as a result of or in relation 
to some of the schemes have found jobs in a range of sectors involving a variety of 
responsibilities. However, the popularity of start-up grants with younger people may suggest 
that a lack of access to finance is a barrier to younger people starting businesses in the area.  
 
As noted, the Llwyddo’n Lleol scheme has sought also to engage with the narrative concerning 
young people and the need to leave the area to find suitable employment. However, only 
limited data and information is available at this stage in relation to its impact. The data that 
is available does suggest that those who participated directly in the scheme had all remained 
in the area, and 21 of the 22 were continuing to develop their businesses either as a primary 
source of employment or as a means of supplementing their income. In this direct sense, the 
programme has been successful. However, it is more difficult to gauge the impact that the 
wider blocking and social media activities of these individuals had upon their peers. It would 
be ambitious to expect a significant impact upon outmigration data for both local authorities 
(Ynys Môn and Gwynedd). Nonetheless, management staff who aim to continue to monitor 
the impact of these schemes may wish to draw upon the future of these individuals that took 
part in the scheme in relation to the impact upon their peers.  
 

Overlap with or adding value to other support  
Most of the direct grants to businesses encouraged or even necessitated engagement with 
wider services such as Business Wales's Helo Blod service. Stakeholders and management 
staff in interviews and the workshop discussed the extent to which this constituted a 
duplication of the work of wider support services. Some stakeholders and staff suggested, for 
example, that the grants promoted service and recruited businesses, in turn duplicating some 
of the work that they felt the Helo Blod service should be doing. Others noted, however, 
that the more general support and advice provided to businesses as they develop their 
applications and delivered what was being funded overlapped to some extent with the work 
of the Welsh language commissioner’s business support team, Hybu. This was particularly 
relevant to those businesses that went through the process being managed by Menter Mon, 
who could draw on their wider experience and network to support businesses in this regard.  
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To some extent, this suggests that the programme could have been better integrated with 
the wider support services at the design stage. However, this view should be tempered by 
the fact that the design stage was particularly short, and the lack of integration may likely be 
a consequence of the haste in which the programme was rolled out. Indeed, some 
management staff also noted that, in hindsight, the wider Welsh language support services 
for businesses would have benefited from being involved in the programme. 
 

‘If we were to restart, I would have brought the Welsh Language Commissioner in 
to help with the Welsh language side of it [the direct grants to businesses]. That's 
not what it's all about, it's about a lot more than that. But it is also about trying to 
raise awareness of what the Welsh language can offer to businesses. But as with 
everything, you never have enough time to plan and these projects aren't on a 
shelf ready to go so you have to go with what you have don't you.’ [Author’s 
Translation] (Management Interview, 2021) 
 
‘Maybe we could have done more of that. Promote Welsh lessons to businesses 
as part of the package. If we'd been able to sort some form of partnership with 
the Welsh language commissioner, it would have happened more naturally I 
think.’ [Author’s Translation] (Management Interview, 2021) 

 
However, some stakeholders and management staff argued that the Business Grants had, in 
fact, added value to the Helo Blod and the Welsh Language Commissioners business support 
service. These contributors suggested that, firstly, the programme had ensured more, and 
more substantive engagement with these services. These comments were echoed by the 
businesses themselves when interviewed, who noted the value of engaging with these 
services and that they would not have considered accessing these services were they not 
required to do so by the grant. In requiring businesses to outline their plans for the 
development of Welsh language services as part of the grant application, for example, for 
many businesses this began the process of engaging substantively with the issue.  
 
Management staff were also of the view that, because of the nature of the relationship with 
the businesses and the constant dialogue that was had, the businesses saw the development 
of bilingual and Welsh language services more as a process rather than a one-off event. 
Management staff felt that they could explain and convey the benefits of small-scale 
interventions and changes and also link them to the wider journey that a business could 
undertake. This, management staff felt, was different to the very specific and limited 
engagement with the Helo Blod service, for example. Ultimately, these management 
personnel and stakeholders felt that there was some learning and good practise that could 
and should be shared with wider support services.  
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3.2 Design  

Gwynedd and Ynys Môn took a different approach to Ceredigion and Carmarthenshire. The 
latter focussed entirely upon the delivery of direct grants to businesses, whilst the northern 
counties sought to trial a wider range of schemes. Menter Môn are also effectively 
subcontracted to deliver some schemes such as Llwyddo’n Lleol and the administration of 
Language and Business Grants. The short period available to design programmes to operate 
across the four LAs, the differing economic priorities of the four authorities, the disruption 
caused by the pandemic and the desire to trial a range of schemes were frequently identified 
as the reasons for this variety in schemes. Management personnel noted that this had been 
a strength of the programme’s design, but also expressed regret that there had not been an 
opportunity to develop a scheme that operated throughout the area. 
 
Nonetheless, the Llwyddo’n Lleol scheme was recognised as a success and both Ceredigion 
and Carmarthenshire have consequently sought to identify means of financing its rollout 
within their areas in the future; a notable instance of a successful pilot being rolled out on a 
wider and larger scale. 
 

‘The only thing, despite running grant funds ourselves, I would’ve liked to have 
seen was more work across the four counties. But because of a lack of time, and 
the four counties focused on running their own schemes, and the pandemic has 
restricted so much. If we were to go on to something new [i.e. further work in this 
are], I’d like to do something together. But in Carmarthenshire, and in Ceredigion 
here, we’re looking to run Llwyddo’n Lleol [through other funding streams.’] 
[Author’s Translation] (Management Interview, 2021) 

 
The Llwyddo’n Lleol and Ffiws programmes existed at least as ideas before Arfor, though 
Menter Môn had experienced difficulties in sourcing funding for them. Consequently, Arfor 
provided a platform any means by which existing ideas could be developed and trialled. In 
this regard, the relationship between the northern local authorities and Menter Mon was 
key, and enabled Ynys Môn and Gwynedd to draw on wider expertise and thinking in the 
realm of economic and language support in a way the southern counties did not. 
Management staff felt that this had enabled the programme to offer more variety and a 
greater range of support in the North as well as trialling innovative ideas that could potentially 
do more than simply support individual businesses.  
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3.3 Delivery 

Marketing and promotion 

The programme management noted that there were no efforts to publicise Arfor as a single 
or homogenous programme. This was in part due to the variety of grants and programmes 
available across the four local authorities. This made the promotion of a consistent message 
particularly difficult and any efforts to draw attention to what may have been available in 
some local authorities may only have served to cause confusion in others. Moreover, 
management staff noted that the Arfor brand was still being developed while applications 
were being received for the grants. It was only near the end of the programme period that 
management staff felt they had a consistent brand with which to promote and market the 
programme. Staff noted that if a follow-up programme was approved and funded, that brand 
was now established and somewhat recognised.  
 
The individual local authorities did seek to publicise the grants and support available, and staff 
felt that efforts were sufficient. Due to the coronavirus pandemic and the need to avoid 
conflicting messages or confusing the key public health messaging coming from the Local 
Authority, efforts at marketing and promoting the support were somewhat limited. 
Nonetheless, staff noted that the number of applications received was satisfactory as were 
the quality of those applications.  
 

‘It's an interesting one because I don't think we ever made the decision to go out 
and promote Arfor. Every Local Authority tried to raise awareness of their own 
individual projects because Arfor means different things to different people. If you 
promote it, it's hard to control people’s expectations. If you promote it as a whole 
I mean, so the right thing was to promote it by Local Authority.’ [Author’s 
Translation] (Management Interview, 2021) 

 
A few local authorities, most notably Carmarthenshire and Ceredigion, felt that the number 
of applications dwindled during 2020 and as the lockdown took effect. Staff felt that 
businesses were closing, and that owners or directors were focusing on survival rather than 
development and innovation. However, as restrictions started to be lifted near the autumn 
of 2020, more applications were forthcoming, including those concerning plans to develop 
businesses and new services and products. Staff working with the Ynys Môn or Gwynedd 
schemes were unexpectedly surprised at the number of businesses who were looking for 
support to develop. These management staff felt that promotion and marketing was never 
really a problem for the programme; there was a clear appetite.  
 

Applications and beneficiaries 

Some stakeholders and management staff suggested that the programme had attracted 
businesses that were primarily Welsh speaking, and businesses that were already committed 
to developing their Welsh language or bilingual services and products, regardless of support. 
The exceptions tended to be businesses that had an active interest in developing their Welsh 
language capacity and services.  
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These would commonly go on to argue that Arfor should ideally be targeting businesses and 
individuals that have not developed their Welsh language services, or who are not as 
advanced in their thinking in relation to the language development business.  
 
Management staff expressed some regret that the programme had not succeeded in 
engaging businesses that had not previously considered developing the Welsh language 
services and products. Several staff members noted, however, that engaging these would 
have necessitated an extensive engagement plan. Moreover, a few noted that promoting the 
benefits of the Welsh language to businesses was not the aim of the programme.  
 

‘About 90% of the businesses that we've supported are Welsh language 
businesses anyway. There are a few who are not Welsh language, but even they 
see the benefits [of developing which language services and products]. Should we 
have targeted non-Welsh language businesses so that we could have more 
influence? We supported [business name redacted], and there's a big discussion 
about the status of the company. But maybe its businesses like that that you need 
to target if you're going to have an influence.’ [Author’s Translation] 
(Management Interview, 2021) 

 
Staff also noted that there was a logic to supporting such businesses. These were the 
businesses that had been proactive in developing their Welsh language services and products, 
in many cases over several years. Management staff felt that there was a logic to supporting 
and rewarding these businesses and recognising them as leaders or beacons in the field. Staff 
also felt that the support would give recognition and value to the use of the language in 
business.  
 
Importantly, the impact that this scheme has had upon businesses and individuals must be 
understood in this context. This programme has primarily sought to benefit businesses that 
can be considered “allies” to the broader goal of expanding the use of the Welsh language 
within business. It has not sought to evangelise in relation to the benefits of using the Welsh 
language. It has only sought to reward those that do or wish to develop their capacity and 
offer.  
 
Furthermore, and a possible explanation for the nature of the applicants and beneficiaries, it 
was common for businesses to note that they had learned of the programme through 
personal contacts and word of mouth and social media. The management staff were 
themselves advocates for the programme, sharing as widely as possible on social media.  
 
Looking to the future, and any extension of the programme therefore, careful consideration 
should be made of the marketing and branding of Arfor. There is a risk that as a grant aimed 
ultimately at benefiting the Welsh language is seen as being irrelevant to businesses with 
limited or no Welsh language services or product. Seeking to promote the benefits of using 
the Welsh language within business, however, risks overlapping with the role of the Welsh 
Language Commissioner’s responsibilities.  
 
 
 



 

51 
 

Improved social capital 

Social capital refers to the networks and relationships between people and organisations 
within society and communities. These ties and relationships are what enable societies to 
function and achieve common goals. Though not explicitly explored through research tools, 
and therefore remains a tentative finding at this point, there was some suggestion that the 
Arfor programme has enhanced social capital around the Welsh language.  
 
The businesses interviewed all expressed support for the general rationale of the programme 
whilst the Cymunedau Mentrus scheme has expanded the capacity and reach of social 
businesses that pursue similar aims. Stakeholders suggested that wider support existed within 
the area to help pursue the core objectives of economic development that was supportive of 
the language. Stakeholders also identified other potential delivery partners, beyond local or 
national government, which had not been engaged during the lifetime of Arfor.  
 
Arfor appears to have acted as a hub, around which a coalition of ‘allies’ have or could have 
been drawn (and enticed through direct funding). This suggests that there may be a network 
of organisations and individuals interested in pursuing the common purpose of developing 
economic interventions that benefit the language, and a programme such as Arfor can lead 
and progress this through its work. Menter Môn’s involvement both as a delivery and 
management partner exemplifies the type of wider support and involvement that can be 
stimulated and fostered through the Arfor model. Indeed, their involvement has enabled the 
latter company to pilot and develop their own innovative solutions to the challenges facing 
rural Wales and the Welsh language, and to add value and knowledge to their wider work. 
 
The implications of this largely concern the future and any potential expansion or extension 
of the programme. If Arfor is to be continued in some form, then its role as a hub, but also 
the potential allies and delivery partners, should be a consideration in its evolving design and 
delivery model.  
 

3.4 Management 

Model of delivery 

From the perspective of the businesses, a key benefit of delivering the programme through 
the local authorities appears to have been the efficient application process. This is 
particularly relevant to the direct grants to businesses. This was widely believed to be due to 
the experience of council staff members in administering grants. By and large, processes exist 
and staff, when administering grants, are aware of the necessary steps to ensure 
accountability. Moreover, given the tight time limits and the need to turn grants around 
quickly, this would seem to be a particular strength of the model.   
 
However, management staff in all four local authorities noted that the administrative burden 
was considerably heavier than anticipated or planned for, particularly in relation to the direct 
grants to businesses. Staff frequently noted that management and delivery personnel were 
required to work longer than originally planned, and that much more could have been 
achieved with more members of staff.  
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The decision to effectively outsource the management of some grants to Menter Môn was, 
at least in part, an attempt to alleviate the administrative burden, although Menter Môn were 
also considered to have a particular knowledge and skill set that would enable them to 
administer the grants more effectively as well as link to wider sources of support.  
 

‘There needs to be more staff resource. Arfor is a lot of work. It takes more time 
to monitor every Local Authority and individual projects [than originally 
anticipated]. A lot of time has gone in on the project management and 
administration. I don't know if that's because of the model of delivery, I mean, by 
doing it through four local authorities you learn a lot more. If you only had one 
organisation responsible for it, I don't think the learning would have been as 
good.’ [Author’s Translation] (Management Interview, 2021) 

 
A few stakeholders suggested that an alternative delivery model could have alleviated some 
of this administrative burden. Local authorities were sometimes considered to be 
bureaucratic and process heavy, although this was not a view shared by all stakeholders nor 
the majority of the businesses interviewed. Nonetheless, some did feel that an independent 
or a separate body would have been able to administer the whole programme more 
effectively than four individual local authorities.  
 
Some stakeholders were also disappointed that opportunities to reach out to key institutions 
outside the local authorities, and to approach them as delivery partners, were not taken. 
Some stakeholders suggested that Yr Egin could have played a more central role either in 
promoting the grants for businesses, or as a delivery partner. These suggested that there was 
a potential benefit of coordinating support for the creative industry through or with Yr Egin, 
whilst the Food Centre Wales at Horeb could play a similar role in supporting or delivering 
support to businesses and start-ups in the food and drinks sector.  
 
Staff frequently noted that the lack time for the design and development of schemes during 
the earlier stages of the programme limited the extent to which new and innovative 
partnerships or schemes could be developed. However, staff in all four Local Authorities 
noted that the universities within the area have a potential to support the delivery of Arfor 
programmes and, if an extension or continuation is considered, then these institutions should 
be considered as delivery partners. 
 

Timeline 

The design of a strategic plan was outsourced in the summer of 2019; however, decisions had 
already been made in relation to the type of support and the schemes that would be offered. 
Indeed, the call for applications to some of the direct grants to businesses were opened in 
the summer of 2019, as the external contractor was engaged to develop the strategic plan. 
As a result of which, the strategic plan was never likely to inform the delivery of the 
programme, and consequently sought to focus upon the wider strategic picture and 
examining the evidence linking the economy and the Welsh language (see ‘What is Arfor’ in 
Chapter 1).  
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Most staff members suggested that a longer design and development period would have 
enabled more innovative schemes to have been included in the programme. The short 
timeline was widely thought to have been a weakness of the programme, though outside 
the control of its Board or the management.  
 

3.5 Pandemic and other external impact 

It is clear that the coronavirus pandemic has had a significant impact on the programme, it's 
delivery and any attempts to evidence its impact. The pandemic has led to widespread 
business closures due to lockdown measures, has severely limited the extent to which 
businesses can engage with customers and the community and, in many stakeholders and 
management personnel’s view, has impacted the mentality of businesses and business 
owners. Businesses and business owners are widely thought to have been focused primarily 
on survival during the pandemic, rather than focusing on business development. Some 
businesses have also amended their delivery in response to the pandemic and what was 
originally planned by some beneficiaries, was not necessarily what will be delivered.   
 
Businesses and management personnel noted that the impact of the programme and the 
activities, products or services developed through the grant will only be seen in the years to 
come. This increases the importance of continuing to monitor the businesses that have 
received grants, the impact of the new products and services have had upon their turnover, 
the extent to which they have created new jobs and the impact upon the Welsh language. As 
well as the impact on specific businesses, the proof of concept for some schemes remains to 
be comprehensively evidenced.  
 
Although the coronavirus pandemic posed many challenges and problems for both businesses 
and the programme management, many also identified opportunities. Particular attention 
was drawn to the fact that businesses, business owners and new businesses had been 
presented with an opportunity to consider, refine and develop their plans for the businesses. 
Arfor, in turn, presented the means by which those plans could be taken forward.  
 

‘I've been surprised at how many businesses want to develop and how many new 
businesses there are out there. I think this has been really positive [for Arfor]. Its 
allowed people to think and put time into developing ideas. Maybe that time to 
think is a real benefit and opportunity.’ [Author’s Translation] (Management 
Interview, 2021) 

 
Broader issues have impacted the programme to some extent. Businesses and management 
staff noted that supplier delays were encountered as a result of Brexit. 
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3.6 Impact 

The specific impact related to each of the schemes has been discussed in the relevant sections 
above. However, there was widespread agreement among businesses, stakeholders and 
management staff that the impact of the programme would not be felt in earnest for some 
years. Both the pandemic and the nature of the programme - funding the initial steps in a 
chain that it is hoped would lead to the creation of jobs - meant that the true impact was not 
measurable at this stage.  
 

‘Reporting on the impact has to come down the line. It's at least a year away, a 
year and a half. One of the things that I wanted to see most was jobs being 
created, then because of covid, safeguarding jobs, and that happened.’ [Author’s 
Translation] (Management Interview, 2021) 

 

3.7 Partnership working 

The partnership working, sharing of good practice and wider if informal familiarisation 
between the staff of the four local authorities was frequently hailed as an important aspect 
of the programme. Management staff frequently noted that the relationships and processes 
that had been begun for the purposes of delivering this programme would likely continue 
into the future. Moreover, some of the schemes that had been trialled and in operation in 
one or two of the local authorities have been identified as being suitable for wider roll out 
among the other local authorities.  
 
Staff suggested that key lessons have been learned in relation to the management of grants, 
but also the wider understanding of the state, challenges and opportunities facing smaller 
micro businesses within the region, and the type of support that would enable those 
businesses to develop further and create more jobs.  
 
The process of working with and indeed outsourcing of the delivery of the programme to 
partners suggests also that there is both an appetite and capacity for the Arfor agenda to be 
developed and delivered by a range of actors, not just government and local authorities. The 
two northern authorities have developed a very strong working relationship with Menter 
Môn, who are consequently developing their engagement with the southern counties by 
developing a Llwyddo’n Lleol for Ceredigion and Carmarthenshire.  
 
This relationship is perceived to have been beneficial to both partners; Menter Môn have 
received the financial backing needed to trial schemes that had been in development for 
some years. The northern local authorities, meanwhile, have ensured that the programme 
has been delivered by a partner with experience and expertise both in business 
development and developing the Welsh language in business. Menter Môn are also able to 
support the Arfor schemes further by linking to their wider business and language support 
programmes.  
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These programmes have in turn drawn funding and financial support from other sources 
such as the LEADER programme and have enabled the continuation of some of the schemes 
beyond the lifespan of Arfor. Ffiws for example, will continue to have a presence in places 
like Porthmadog with technicians funded through the LEADER programme for at least another 
year.  
 

‘The positive thing with Menter Môn is that it's created a platform for us to move 
these forward and develop things further. That link through LEADER is more 
flexible, and although Welsh government were clear that Arfor couldn't support 
LEADER programmes, it has enabled us to continue funding some things. That 
relationship is really strong, and it continues. We could do more with other 
partners like Yr Egin or the food centre at Horeb, and I'd expect [any future 
iteration or continuation of Arfor] to do that because they are a good example of 
how to pursue the themes of Arfor and there are others; there are the 
universities, there is the Galeri in Caernarfon, there is the Llandrillo-Menai Group. 
We need to get the message out there and push that entrepreneurship agenda 
because there's a base this year to develop something across all four authorities.’ 
[Author’s Translation] (Management Interview, 2021) 

 
Moreover, work with Menter Mon and M-SParc has demonstrated the appetite but also the 
range of ideas and capacity that exists among wider partners. The Arfor Programme has 
begun the work of coordinating a coalition of organisations and partners committed to 
economic development that is of benefit to the Welsh language. This, arguably, potentially 
represents a more lasting and impactful legacy of the programme if these organisations and 
partners continue their work in the field and / or are supported into the future.  
 
Other partners and organisations that work with businesses to help develop bilingual 
products and services are also thought to have benefited, largely through exposure to new 
ways of working and engaging with businesses. Management staff feel that Arfor has worked 
in ways that are more effective than some Welsh Government support services, revealing 
good practise and key lessons for these wider services. As discussed previously, placing the 
development of Welsh language services and capacity at the heart of grant approval criteria 
has led to a more substantive engagement with the support programmes and a fuller 
realisation of the potential of the Welsh language within business. The funding available 
through the direct business grants encourage businesses to engage substantively with 
services such as Helo Blod, whereas normally their officer will be tasked with engaging 
business individually and convincing them to engage without a material incentive.  
 

‘It added value to things like Helo Blod. They've had so much buy-in. Helo Blod 
pay for an officer to go around businesses introducing the language and their 
services, which is fine. But through Arfor there's money available and it 
encourages businesses to go after that money, and through that they engage 
properly with Helo Blod. everybody who took part in the programme had to 
register with Business Wales.’ [Author’s Translation] (Management Interview, 
2021) 
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3.8 Legacy and sustainability 

The Arfor programme has sought to trial business support schemes on a relatively small 
scale. These pilots will not bring about significant change across the Arfor area but have 
identified key lessons and learning to inform future efforts to develop economic and business 
interventions that do not neglect, and indeed contribute to the viability of the Welsh 
language.  
 
Arfor generates a direct impact most clearly through the projects that are developed and 
implemented. The theory is that the economic and language impact of these projects would 
not be known if they had not been trialled/tested with Arfor support, and that logic is clear. 
Llwyddo’n Lleol, Ffiws and even the direct grants were unlikely to have found funding through 
any other source and no data would have existed to demonstrate their capacity to support 
job creation, businesses and the local economy, as well as increasing the use of Welsh within 
the workplace, creating favourable conditions for further development of language capacity 
and services, as well as potentially increasing the numbers of Welsh speakers in the business 
community.  
 
That impact is, however, unlikely to be significant beyond the individual business or 
community supported given the scale of the programme and type of projects supported. For 
the projects to have a significant impact the learning must be shared, and schemes must be 
mainstreamed. 
 
Mainstreaming is only possible however if (a) there is an awareness amongst ‘mainstream’ 
policy and funders of the projects and their impact and (b) that mainstream funding is 
available to follow on from Arfor. These are the barriers/enablers of Arfor. A key task for Arfor 
and its staff in the post-Arfor period, or during any continuation or extension of the 
programme, will be to promote good practice amongst and beyond the four participating 
LAs. Moreover, for the impact to be felt beyond the very local or small scale, the key successes 
of the programme must be mainstreamed and funding identified for their continuation. In 
this regard, the funding-dependent nature of the support may constitute a key weakness in 
the design; without continued funding, the impact of the programme remains limited. 
 
‘Learning’ is also identified as a critical outcome generated by the focus within Arfor on 
trialling and innovation as a priority. However, learning outcomes can only be achieved if 
there is an ongoing loop back to activities, and ideas can be refined and developed, drawing 
upon that learning. Specifically, the learning has to be captured and then shared. This ‘loop’ 
is an important aspect of the pilot or demonstrator funds.  
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4 Discussion and Lessons  

4.1 Discussion of the outcomes 

The Arfor programme has been a means by which four Local Authorities have trialled a 
number of business support schemes that also aim to have a beneficial impact upon the 
language. The rationale, that creating more, and better jobs can enable Welsh speakers to 
remain working and living in the Arfor area and contribute to the sustainability of the 
language in its “heartlands”, is one that was shared by the majority of staff, stakeholders and 
beneficiaries. Ultimately, the programme has demonstrated and generated evidence of this 
happening on an individual level. Data explored in this report suggests that each individual 
scheme has been of benefit to businesses and expanded the provision, visibility and/or the 
capacity to use the Welsh language in business. These schemes, in a variety of ways, have also 
created jobs and enabled Welsh speakers to secure employment within the area, providing 
proof of concept. This section explores the learning from the whole programme, including the 
process of developing the interim report and the ongoing discussions with and amongst the 
management and delivery team throughout the programme’s lifetime. The section discusses 
the findings in relation to the wider aims of Government strategy and efforts to develop 
economic interventions that are beneficial or supportive of the language.  
 

4.2 The Impact 

What impact has Arfor had upon businesses? 

The impact of the direct grants to businesses upon businesses is relatively straightforward. 
The monitoring data projects that 154 businesses have been supported, 226 FTE jobs 
safeguarded, and 238 full time and 89 part time jobs have been created in part or entirely due 
to the support received. On average, the programme has safeguarded 1 FTE job for every 
£6,917.05 and 1 FTE has been created for every £5,288.79 spent. These outcomes are largely 
related to the direct grants for businesses. However, the monitoring data only offers 
projected or planned for outcomes and subjective estimates. Further monitoring is required 
to validate the actual outcomes of the programme. This report has recommended that the 
management staff maintain their contact with these beneficiaries and continue to monitor 
the impact of the schemes. 
 
Interviews with the businesses, however, suggest that the support has been of particular 
value. For established businesses, the support has enabled the development of services and 
products or new ways of working. Importantly, and in relation to a key sub-question of the 
evaluation, these businesses consistently noted that such developments would have been 
particularly difficult to secure without the Arfor grant. The data suggests that small and 
micro businesses in the Arfor area experience challenges in accessing finance and investment 
in order to fund key developments. Businesses and management staff were generally 
confident that, in time, these developments would ensure higher turnover and enable the 
recruitment of additional staff members.  
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Data suggests that new businesses, often targeted by specific schemes such as the ‘Grant 
Mentro’ in Ceredigion or the Llwyddo’n Lleol programme in the two northern counties, have 
also benefited greatly from the direct support. Between the two schemes specifically 
targeting star-ups, the support has led to the creation of 37 new businesses during a trying 
economic climate.  
 
The flexible support through the direct grants is considered instrumental in enabling, 
particularly younger business owners, to access funding and investment. Indeed, the data 
suggests that younger business owners face additional challenges in accessing finance and 
investment for their businesses due to a lack of credit history or capital. These grants 
consequently fill a particular void and, arguably, a market failure. 
 
Moreover, the data suggests that some schemes are having a wider impact on the 
communities, the young people and even the narratives around the economy and starting 
businesses in the area. However, these should be considered preliminary findings and it 
should be noted that the data and evidence is largely subjective. Qualitative interviews with 
stakeholders, management staff and beneficiaries are inherently from those individuals’ 
perspectives. A bias towards emphasising the successes is possible.  
 
This is certainly not to invalidate the findings, only to draw attention to the possibility of 
optimism bias and the preliminary nature of these findings. This magnifies the importance 
of revisiting this programme, the individuals and businesses supported in the years to come 
to explore and collect more objective data in relation to the impact this programme has had.  
 

Based on the learning from this programme, how can economic interventions 

contribute to the sustainability of the Welsh language in the Arfor area? 
 
The Arfor programme has supported schemes that have contributed to the sustainability of 
the language in three different ways. Firstly, the direct grants to businesses attach a positive 
linkage to their funding conditions, i.e. in order for an application to be successful, the 
business must demonstrate and engage substantively with the development of language 
capacity and services. Grants are effectively structured to embed language provision and 
development within businesses.  
 
This is done primarily through a relatively simple mechanism, by requiring applicants to 
present plans and score well in their submissions in relation to the Welsh language and its 
development within and by the business. By embedding language development within 
business planning, the grants have ensured more substantive engagement with the agenda, 
as well as with wider government support services such as Helo Blod. Ultimately, this leads 
to more, and more accessible Welsh language services and products, as well as the language 
becoming more visible amongst businesses. This does not necessarily increase the numbers 
of Welsh speakers in an area, but it does support communities and individuals to live their 
lives through the medium of Welsh. Moreover, the jobs created could, theoretically, be taken 
by local Welsh speaking residents or those who otherwise would have left the area.  
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Management staff, meanwhile, noted that the businesses themselves were living examples 
and case studies of local residents succeeding without having to leave the area. Key 
businesses that championed the language had been recognised alongside the value of the 
language in business. This was hoped, though not supported with data to date, to have a 
wider impact on the perceptions of the role of language in business. 
 
The direct grants, therefore, whilst not directly increasing the number of Welsh speakers, did 
increase its use by businesses and provided a means by which the language can be used in 
the communities. The grants also offered employment to enable Welsh speakers to live in the 
area.  
 
Secondly, Llwyddo’n Lleol, alongside supporting nascent businesses run by young people, 
sought to establish a positive discourse around young people remaining in the area and 
starting businesses. The young people supported have both developed and in some cases 
established full time businesses and have documented their journeys and publicised the 
possibilities and options for young people wishing to remain in the area. These stories 
directly challenge the notion that young people must leave the area to secure suitable 
employment. Only in time will it be possible to determine the impact of these stories upon 
their peers. Moreover, a key question remains; will young people who are inspired by the 
stories require their own support programme, necessitating continued expenditure and 
investment in programmes such as Llwyddo’n Lleol? The scheme, nonetheless, represents 
an economic intervention with valid economic outcomes, which also supports the 
sustainability of the language by challenging a damaging discourse that encourages out-
migration.  
 
Finally, the Cymunedau Mentrus scheme sought to support and expand the work of key 
“allies” in pursuit of similar aims. Specifically, the development plans of three social 
businesses that seek to create employment for local people, through the medium of Welsh, 
were supported. This approach differs from the other schemes in that the impact is entirely 
secondary and draws upon the capacity and role and impact of the businesses within 
communities. This approach, it could be argued, seeks to capitalise on the social capital that 
exists within the communities of Arfor, and involves those communities in the pursuit of 
strategic goals.  
 

Has Arfor succeeded? 
More generally, the data suggests that it is possible to support business development and 
innovation alongside supporting the development of Welsh language capacity. The latter does 
not limit the former from creating and supporting jobs linked to innovation within companies 
across a range of sectors. Moreover, the former does not limit the latter, and businesses can 
be supported and encouraged to develop their Welsh language capacity alongside wider 
business development, and that language development can be mainstreamed and embedded 
within business development.  
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This report does not explore alternative or hypothetical economic interventions that are 
beneficial to the language. Rather, it limits itself to the data available from the activities 
undertaken and impact evidenced. It can conclude, however, that the model has succeeded 
in its aims of supporting economic development alongside language development. This has 
been achieved largely by mainstreaming and embedding language development within wider 
business development.  
 
Importantly, it suggests that there is value to trialling, evaluating and learning from 
interventions in the economy to support businesses. Given that a wide range of alternative 
interventions may be possible, there is justification to continue with the work of trialling and 
evaluating. The interim report’s first recommendation remains relevant, though dependent 
on identifying and securing resources to fund and support the work.  
 

4.3 The Delivery process and model 

4.3.1 Rationale and design 

Programme rationale, design and addressing the core challenges of the area 

As noted in the introduction and the interim report, the interventions were built on the 
premise and logic that creating more and better jobs would encourage and support people to 
remain in the area. In turn, this would counter the outward migration, particularly of young 
people, and enable Welsh speaking communities to remain viable.  
 
Create more jobs -> More opportunities for local and young people to work and live locally -
> More Welsh speakers to sustain communities. 
 
A programme of this scale was unlikely to achieve a degree of change that would have any 
significant impact upon outward migration in general within the area. As a pilot or 
demonstrator programme, the hope was that the schemes would reveal what works and 
what lessons can be learned.  
 
Several of the schemes within the programme were designed primarily to support businesses, 
with the hope and intention that by growing and expanding, those businesses could then 
employ more people. The direct grants to businesses, the only schemes running in two of the 
local authorities, were the clearest examples of this. Logically, this added an additional step 
to the theory of change, and an assumption that businesses would create jobs, and that those 
jobs would be available to young people in the area. Innovation and a desire to grow emerges 
as a key criteria for the businesses supported within the logic, though failed innovation may 
also represent a degree of risk, i.e. if the innovation fails and the business does not grow, the 
grant will not support the desired outcomes. 
 
Arfor supports businesses -> Businesses innovate and grow -> Businesses recruit and create 
jobs -> More opportunities for local and young people to work and live locally -> More Welsh 
speakers to sustain communities. 
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Creating jobs was an aspect that would score highly in applications and there is data to show 
that the programme has enabled businesses to both innovate and recruit. Logically, there are 
more opportunities for local and young people to work and live locally due to Arfor. In this 
regard, Arfor has succeeded in revealing ways in which the more opportunities can be created 
for local and young people to work and live locally.  
 

Creating “the right jobs” 

Whilst there are job opportunities for local and young people, there were, nonetheless, no 
efforts to ensure that the jobs would be offered to local/young people and Welsh speakers, 
nor those who would otherwise have left the area. In this sense, more could be done to 
understand the relationship between creating jobs and the ‘right’ people taking the posts, 
or in understanding which were “the right jobs” to attract young, local and Welsh speaking 
people to live and work in the area.  
 
Indeed, the labour market data for the area suggests that employment has kept pace with 
the rest of Wales over the past 20 years. Lack of employment does not appear to be an issue 
that adversely impacts the area, and outward migration of young people has continued as 
employment has risen. Statistical analysis undertaken for the Interim Report suggested that 
there was either no relationship, or if there was, a negative linkage between job creation and 
the language i.e. when the economy grows and jobs are created, the numbers of Welsh 
speakers decline.10 Simply creating job opportunities may not, alone, be enough. It may even 
be counterproductive.  
 
The likely challenge therefore is related not to the number of jobs, but to the type of jobs 
available to young people. The challenge is also likely related to wider issues concerning the 
quality of life and ambitions of young people.11  
 
Whilst the programme has succeeded in creating more jobs, its success in creating “better” 
jobs is less clear, possibly due to the uncertainty in relation to what a “better job” is.  
 
The programme had stimulated critical investigation of the concept of a “better job” in 
relation to the aims of the programme, the economic prosperity and the linguistic vitality of 
the area. These discussions could help further refine the specific aims, the explicit targets and 
the impact of any future efforts that seek to develop both the economy and linguistic vitality. 
The notion of a “better job”, in relation to its wider social and language impact, should be 
considered within the wider context of who takes the job.  
  

 
10 See also hiips://www.arsyllfa.cymru/is -there-a-statistical-relationship-between-economic-development-
and-the-welsh-language/  
11 See also 
hiips://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/902943/
Moving_out_to_move_on_report.pdf  



 

62 
 

LESSON 1: The management staff and stakeholders have developed their thinking in relation 
to a key Arfor concept, namely the notion of a “better job” within the area, post-pandemic. 
The staff and stakeholders should aim to continue to develop their understanding of what 
constitutes a “better job”; this will inform any future efforts to develop job creation 
programmes or economic interventions that have a beneficial impact upon the language. A 
“good job” should also concern the social and language impact of the job being created. 
 

Part of a wider approach 

Indeed, staff were increasingly viewing the intervention as only a part of the possible 
response. Whilst the focus upon creating jobs was welcome, it could only, and probably 
should only be a component of a wider approach to tackling outmigration and the threat to 
the sustainability of the language as one of community and working life. This wider approach 
should involve improving the range of determinants of the quality of life of living within rural 
areas, as well as addressing the negative narrative concerning living and working locally. In 
regard to the latter, schemes such as Llwyddo’n Lleol sought to create and publicise an 
alternative narrative that stresses the opportunities for young people to start businesses if 
they stayed in the area, although there is a risk that its success would be contingent upon 
continued support and funding opportunities for the programme to continue. The 
Cymunedau Mentrus scheme, meanwhile, sought to address the former, by creating work 
opportunities in more remote rural communities, focussing on generating economic, social 
and language benefits to those communities as well as recycling expenditure locally.  
 
These findings appear to have confirmed the view expressed in the interim report, that 
economic intervention should only form a component of a wider approach. 
 

‘In the long run, economic interventions must be considered in the wider context. 
Although the aim of Arfor is to develop economic interventions, which have a 
positive linguistic impact, they will ideally support, and be supported by, a range 
of wider social policies which enable non-Welsh speakers to acquire the language 
and facilitate its use. Moreover, improving and developing the appeal and quality 
of life in these rural areas will be further key components of any approach that 
tackles the issue of out-migration.’  

 
LESSON 2: Strategically, expectations of what impact a job creation programme can have 
upon migration (in and out) and consequently the language should be limited. Ideally, 
economy>language approaches should be a part of a wider strategy to tackle the underlying 
and structural factors threatening the sustainability of the language.  
 

Young People 

There were no specific attempts to encourage the recruitment of young people through the 
direct grants however, and where they had been employed, it was coincidental. This is not to 
devalue the impact of the schemes and the jobs created; indeed, the jobs have offered 
employment and therefore the means of remaining and living in the area to many people.  
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However, given that the programme implicitly sought to counter outmigration, particularly of 
young people, it would have been more in keeping with the logic of the programme to seek 
to encourage businesses to create jobs or possibly apprentice positions specifically targeted 
at young people.  
 
However, there was some agreement that the logic of the programme would and should not 
comprise the only approach to addressing outmigration and the challenges to the 
sustainability of the Welsh language and its speakers in rural areas.  
 
More generally, it would have been beneficial and informative had the management collected 
data in relation to the age of the individuals being employed by the businesses. This data can 
still be collected if, as management have indicated, the monitoring of these businesses is to 
continue into the future. A further examination may then be undertaken, of the type of jobs 
that appeal to young people, and what a “good job” is. 
 
LESSON 3: It is recommended that the age profile of individuals benefiting where jobs are 
created is captured in future monitoring data. This would enable the management to gain 
insight into the types of interventions and jobs that encourage young people to remain in the 
area.  
 
However, one key finding relates to the success of the Arfor schemes that have appealed to 
young people. The Grant Mentro in Ceredigion is thought to have been taken up entirely by 
people under 35 years old, and most were younger still. The data in relation to the grant 
suggests that young people face additional challenges in the area when seeking finance or 
investment in start-ups. A lack of credit history or capital is a significant challenge to 
purchasing equipment for instance. The Grant Mentro, however, provided the finance and 
enabled these young people to overcome their challenges. Consequently, 17 new businesses 
have been established within a difficult economic context. The experience of this grant 
suggests that young people would be more likely to remain in the area, and start businesses, 
if finance and business investment were more accessible. The Llwyddo’n Lleol programme 
has also demonstrated that, with support and guidance, there is a demand amongst young 
people to start businesses and remain in the area.  
 

Economy>Language interventions 

The relationship between the economy and the Welsh language is not well understood within 
Wales. This issue was examined in detail in the Interim Report but has also been discussed 
within the wider literature as well as the Revitalise programme at Aberystwyth University. 
One of the latter’s key conclusions was to draw a distinction between economy>language, i.e. 
economic intervention that has an impact on the language, and language>economy i.e. the 
role of the language within business and the economy. The majority of economic related 
language programming and interventions conform to the latter and seek to promote the value 
of Welsh to businesses and individuals within the labour market. 
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This programme has sought to explore economy>language approaches, and to develop 
business or economic interventions that can have an impact upon the language. The 
programme has succeeded in this regard and has demonstrated how business support can 
also be sensitive to and supportive of language sustainability.  
 
The direct grants to businesses have embedded language planning and development within 
wider business plans. This was achieved through the prominence awarded to the criteria 
within the application process. Moreover, by encouraging or in some instances insisting upon 
engagement with wider support services such as Helo Blod, the grants have also ensured that 
businesses access best practice and good support as they develop their language capacity and 
services. This could be understood as a process of attaching a positive linkage to the grant 
funding.12 In other words, it represents an economic intervention that also contains a 
language>economy component, effected and effectively enforced by the particular design 
and criteria of the direct business grants and economic intervention.  
  
As a consequence of the more substantive engagement with the language, the grants have 
stimulated and led businesses to increase their Welsh language activity/visibility. In turn, this 
generates demand, and businesses seek to meet the demand for more use of the Welsh 
language.  
 
In detail; by encouraging informal and internal developments, particularly within businesses 
that have recruited Welsh speakers, the grant has supported the development of business’ 
capacity to engage, at least informally, with clients and customers. By engaging informally 
through social media, signage or informal conversations and communication with clients and 
customers, business believe that the demand for products and services has increased. This 
echoes the wider research on the value of Welsh within business as a means of generating 
demand and widening the appeal. Alongside, and to meet the increased demand, however, 
businesses have also looked to develop formal processes of engaging with clients in Welsh, 
such as bilingual ordering and invoicing. The grant has consequently stimulated relatively 
rapid development and incorporation of Welsh into both the formal and informal workings of 
the business. In turn, there are more possibilities and indeed suggestions that more people 
take advantage of the opportunities to use Welsh language within the communities of the 
Arfor area. This does not directly impact the overall sustainability of the language in terms of 
numbers of speakers, but it does help create conditions for language use within communities.  
 
Llwyddo’n Lleol, meanwhile, has sought to provide direct business support to start-ups and 
young people. This is an economic intervention. However, by incorporating a marketing and 
PR campaign into the programme – specifically by requiring beneficiaries to document their 
experiences of starting a business in the area – the programme has developed a narrative 
around employment and work that contrasts with an established discourse. The story being 
promoted through the beneficiaries is that young people can start successful businesses in 
the area, and that it is an engaging and exciting process. This contrasts with the established 
economic narrative, namely that young people must leave the area to secure adequate 
employment.  

 
12 A “positive linkage” is a term borrowed from the democracy assistance literature. It refers to efforts by states 
to attach conditions to international aid, enticing recipient countries to make changes in order to receive the 
aid.  
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If the established narrative is a barrier to young people living and working in the area, then 
the Llwyddo’n Lleol programme has identified a possible means by which this narrative can 
be countered. Moreover, the positive narrative promoted by the programme is explicitly an 
economic one but can potentially have a positive impact upon the language. An 
economy>language intervention.  
 
The Language Grant, however, provided direct support to businesses to engage solely in 
developing their language capacity and services. Alone, this grant represents only a 
language>economy intervention and could overlap with the role and support offered by a 
range of wider actors and support services. However, its use as effectively the initial step for 
businesses, before accessing the Business Grant, served to ensure substantive engagement 
with the language within the business.  
 

Duplication and overlap or added value? 

Concerns were raised in relation to the risks of duplicating some of the work that support 
services such as Helo Blod should be offering. However, management staff were of the view 
that rather than duplicating the support, the programmes had added value to such services. 
Staff argued that businesses often saw such support services in a tokenistic manner and rarely 
engaged with the support in a substantive manner to transform their own businesses. By 
embedding language development into the business plans and signposting businesses to the 
Helo Blod support service, the grants encouraged a more substantive engagement with the 
process. Moreover, the approach, in the view of staff and businesses, has developed the 
notion that developing language services and capacity is a process rather than a one-off 
activity, and that the Helo Blod service would in future be a trusted source of support. 
However, staff did note that they felt that the schemes could have been better integrated 
with wider support services at the design stage. Moreover, staff felt that key lessons had 
been learned in engaging businesses with the process of developing language capacity and 
services.  
 
LESSON 4: The management staff should seek to engage with Business Wales's Helo Blod and 
the Welsh language Commissioner’s business support services with the aim of sharing their 
experiences and good practise developed while delivering this programme.  
 

Social Capital 

Arfor appears to have acted as a hub, around which a coalition of “allies” have or could have 
been drawn and enticed through direct funding. This suggests that there may be a network 
of organisations and individuals interested in pursuing the common purpose of developing 
economic interventions that benefit the Welsh language, and a programme such as Arfor 
can lead and progress this through its work. If Arfor is to be continued in some form, then its 
role as a hub, but also the potential allies and delivery partners, should be a consideration in 
its evolving design and delivery model.  
 
LESSON 5: If an extension or continuation is considered, the role of social capital and the 
added value of a wider coalition of delivery partners and allies should be considered when 
developing the design and delivery model. The design should look to capitalise and maximise 
the impact that the social capital may achieve.  
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4.3.2 Delivery 

Promotion and take-up 

Management noted that there had been no efforts to publicise Arfor as a single or 
homogenous programme. Each LA promoted their own programmes locally, largely through 
council social media, and through word of mouth or the social media of the officers. However, 
over the lifetime of the programme, staff suggest that the brand had been established and 
somewhat recognised. More broadly, this offers a platform that enables the LAs to build 
upon the impact and reputation of the current programme.  
 
Staff were mixed in their views in relation to the take-up of the grants. The two northern LAs 
reported a consistent and satisfactory level of interest in the grants available. Businesses were 
generally happy to engage with the Language Grant as a precursor to applying for the Business 
Grant in Ynys Môn. However, Ceredigion and Carmarthenshire staff reported interest waning 
during the lockdown period. This was largely attributed to a shift in focus for businesses, 
toward survival and safeguarding jobs. Staff noted however, that by September 2020, 
around six months after the initial lockdown, interest had picked up and businesses were 
again looking at development and diversification, with the grants appealing. 
 
The initial and rapid resurgence of interest in grants to support development and 
diversification suggests that there is relatively strong demand in the area amongst small and 
micro businesses. A successor programme should be expected to attract a similar level of 
interest.  
 
The wider programmes, particularly Llwyddo’n Lleol and Cymunedau Mentrus were popular, 
with the criteria for the former even narrowed for the second call in order to focus the support 
on university students staying home due to lockdown restrictions.  
 
A possible drawback of the approach, but a factor that also attributed to the tight timescales 
for designing and delivering the programme and schemes, was the relative failure to engage 
businesses that had not previously considered developing the Welsh Language services and 
products. This was also, to some extent, by design. However, some stakeholders suggested 
that an alternative and possibly more impactful approach would have been to target 
businesses that had not sought to develop their language capacity and services.  
 

Management and delivery model 

Businesses, stakeholders and management were of the view that the programme and 
individual schemes had been well managed and effectively delivered. The application 
processes were rarely criticised by businesses, and little evidence supported the views of 
some stakeholders that LAs were cumbersome or slow to deliver. However, staff across the 
LAs reported that the administrative burden of the schemes, particularly the direct grants to 
businesses, was an issue.  
 
LESSON 6: More resource was required to manage and deliver the programme than had been 
anticipated. If extended or continued, the programme should account for the administrative 
burden of administering the grants.  
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Whilst effective in delivering the planned outputs, the model was nonetheless criticised for 
not engaging with or approaching institutions outside the LAs as delivery partners. The 
universities within the area were frequently noted as potentially valuable collaborators, 
whilst others noted that key institutions and organisations such as Yr Egin and The Food 
Centre Wales could have supported and enhanced the support being offered. Ultimately, 
stakeholders felt that the coalition of “allies” and the pool of social capital and possible 
delivery partners from which programmes such as Arfor could, in theory, draw upon, is much 
wider. Once more, a lack of time to deliver the support schemes limited these possibilities.  
 
LESSON 7: If an extension or continuation is considered, including institutions that are hubs 
within sectors such as Yr Egin of the Food Centre Wales as well as numerous Universities in 
the area should be considered as delivery partners. 
 
As has been noted in relation to several aspects of the design and delivery, many of the 
weaknesses of the programme have been attributed to the short timeline. This short timeline 
was widely thought to have been a weakness of the programme. 
 
LESSON 8: If an extension or continued, the management and funders should consider 
allowing more time to design and develop schemes. This should enable staff to approach key 
stakeholders and possible delivery partners to add value to the support as well as draw a 
wider network of actors into the field of developing economic interventions that benefit the 
language. 
 

External Impact 

The coronavirus pandemic has had a significant impact on the programme. The pandemic 
has clearly impacted its delivery and any attempts to evidence its impact. As a result of 
which, caution must be taken in two regards. Firstly, the findings of this evaluation must be 
considered somewhat preliminary. Further evaluation and monitoring is required to 
corroborate the findings outlined above. Secondly, the unique circumstances brought about 
by the pandemic are unlikely to be repeated and it is difficult to gauge their precise impact 
upon the programme and its delivery. The pandemic is considered to have dampened 
businesses desire to develop and innovate. However, it may also have spurred businesses 
looking to safeguard their continued existence, to seek any support available, and 
consequently encouraged applications for business grants. The recruitment of the young 
people for the Llwyddo’n Lleol programme, particularly the second round, meanwhile, was 
tailored to attract those having to remain home from university or delay their studies. These 
opportunities would not have been available without the pandemic.  
 
More broadly, the impact of the programme and the activities, products or services 
developed through the grant will only be seen in the years to come as businesses recruit and 
seek to raise their revenue. This increases the importance of continuing to monitor the 
businesses that have received grants. 
 
LESSON 9: The programme management and the four local authorities should seek to remain 
in contact with the businesses and beneficiaries of the programme. The management should 
aim to continue to monitor the impact that the support has had into the next few years.  
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Sustainability and future 

The Arfor programme was a pilot or demonstrator fund, seeking to test ideas on a limited 
level, evaluate their impact and suitability in order to learn lessons. Its direct impact is 
unlikely to be significant beyond the individual business or community supported given the 
scale of the programme and type of projects supported. For the projects to have a significant 
impact, the learning must be shared, and schemes must be mainstreamed.  
 
The Arfor structure, involving cooperation between the staff of the four Las, represents a 
means by which the learning and good practice can be shared internally. Indeed, the rollout 
of the Llwyddo’n Lleol scheme in Ceredigion and Carmarthenshire suggests as much. As a 
body of four rural LAs with data and experience to support their claims, the four LAs are also 
well positioned to engage externally with other LAs, umbrella bodies for LAs, Welsh 
Government and City or Region Growth Deals with the learning and knowledge generated 
through this programme. This was recommended in the Interim Report, and this Final Report 
has presented data that supports the validity of those recommendations.  
 
LESSON 10: In looking to share good practice and learning, and to promote the mainstreaming 
of successful activities, the four LAs should continue to cooperate into the future, regardless 
of whether a formal Arfor programme exists. The Arfor structure presents opportunities to 
maintain cooperation; for sharing good practice and learning internally; identifying 
opportunities for mainstreaming; identifying funding opportunities for further trialling; and 
for promoting learning and knowledge externally to influence wider economic governance 
structures.  
 

4.3.3 Interim Report Recommendations  

The recommendations from the interim report are discussed in Section 1.1.2.  
 
As noted in a previously, the Arfor programme has demonstrated the value in trialling and 
evaluating interventions. This is particularly valuable in a context where a lack of available 
evidence and research limits the extent to which specific interventions can be proposed with 
confidence in their impact. This work should continue if more and better or more effective 
interventions are to be identified and evaluated for their potential. 
 
The second recommendation proposed that a research group be established, ideally made up 
of individuals from further afield than language policy specialists. The value of evaluating and 
evidencing if and importantly how economic interventions can be supportive of language 
development and sustainability has been demonstrated by the interventions trialled 
through the Arfor programme. However, the scope for further evaluation and research 
remains wide. There is still a role for a group not only to evaluate any future interventions 
and their impact on the language, but also to revisit existing interventions and economic 
developments. Moreover, the need to draw on wider evidence and research remains 
relevant if effective interventions are to be identified and mainstreamed within and even 
beyond the four counties as part of wider efforts to support the sustainability of the Welsh 
language.  
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The interim report also recommended that a formal body be established in order to continue 
to promote successful interventions within the local authorities in the Arfor area as well as 
externally. This body should also seek to identify means and resources that would enable the 
work of trialling and evaluating interventions to continue. This recommendation remains 
relevant, and if the legacy and impact of the Arfor programme is to be secured, then a 
suitable organisation or body should continue the work of promoting the successes and 
relevance of the interventions trialled within the Arfor programme. The process of 
evaluation within this report may offer some insight in relation to the organisation or body 
that would be suitable.  
 
Finally, the interim report recommended that, with the impact of the pandemic likely to 
prevent spending, that the programme should consider funding additional research into the 
relationship between the economy and the Welsh language. Specifically, it was 
recommended that the programme explored the reasons as to why young people leave or 
return to the area. Ultimately, the pandemic did not prevent spending and delivery, 
consequently there was no need to divert the budget into alternative activities. However, out-
migration and in-migration, particularly of young people, remains an area burdened by 
preconceptions and limited evidence. Further research into this area, possibly led by a 
research group (see recommendation 2), would likely be of considerable benefit to future 
efforts.  
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5 Conclusions 
The Arfor programme has successfully trialled small scale business support schemes, and 
demonstrated that they have the potential, if structured to do so, to increase the use of Welsh 
within the workplace, to create favourable conditions for further development of capacity 
and services, as well as increase the numbers of Welsh speakers in the business community. 
The impact, and specifically the monitoring data, should, however, be reviewed in the future 
to validate and corroborate the findings of this report, but there was no data to suggest that 
the schemes have failed to achieve these impacts to some or a greater extent.  
 
The programme has had the most visible and direct impact through direct business grants to 
small and micro firms in the area. These businesses frequently noted how difficult it was to 
access alternative sources of finance, investment and capital. In this sense, the grants have 
proved particularly valuable for these businesses, and have enabled expansion and 
diversification. In turn, these businesses have created 238 FTE and 89 part time jobs and 
safeguarded 226 FTE jobs, increased revenue, and in being local firms, are more likely to 
recycle the revenue locally.  
 
By embedding the development of language services and capacity within businesses, largely 
through positive linkages and by necessitating engagement with the Helo Blod service, the 
programme has identified ways to support the Welsh language. Schemes such as Llwyddo’n 
Lleol, meanwhile, have demonstrated a means by which a narrative around starting 
businesses and living within the area can be created and promoted.  
 
The programme, in spite of the delays and difficulties caused by the COVID-19 pandemic has, 
therefore, been a successful in supporting pilot schemes to promote economic development 
and generate a benefit to the Welsh language. It has succeeded in identifying ways in which 
economic interventions can support the sustainability of the Welsh language in rural areas. 
The immediate challenge of ensuring that the learning and good practice is shared, learned 
and adopted, remains for the participating LAs.  
 
The Arfor programme has also offered insight into the types of interventions that will support 
the strategic aims of the Welsh Government in relation to the Welsh language. Creating jobs 
can offer a means by which people may remain and work in the area, though much work and 
research is needed to determine what types of jobs encourage Welsh speakers to live in the 
area rather than non-Welsh speaking in-migrants. This is important as failing to do that risks 
engaging in counterproductive interventions that adversely impacts the language. Further 
and more refined evaluation of the impact may offer insight into these issues. 
 
The process of delivering the programme has spurred a critical examination of the problems 
and possible solutions that the Arfor area faces in relation to the economy and the Welsh 
language. In this sense, the programme can also be considered a success. Staff and 
stakeholders have developed their understanding and supporting data surrounding ways in 
which economic development can support the language. Moreover, the Arfor model has 
proved itself to be a successful means of piloting a range of schemes and, at times, involving 
wider delivery partners and capitalising on the social capital that exists in the area.  
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Ultimately, however, the Arfor programme was a pilot or demonstrator fund. Given its scale, 
therefore, the direct impact is unlikely to be significant beyond the individual business or 
community supported. For the programme to have a significant impact and a constructive 
legacy, the learning must be shared, and schemes must be mainstreamed. The Arfor 
structure, involving cooperation between the staff of the four LAs, nonetheless represents 
an effective means by which these two tasks can be accomplished. The LAs should therefore 
seek opportunities to continue to cooperate, to share good practice internally and promote 
it externally, to mainstream effective schemes, and to identify opportunities to fund further 
pilots.  
 

5.1 Summary of Lessons 

LESSON 1: The management staff and stakeholders have developed their thinking in relation 
to a key Arfor concept, namely the notion of a “better job” within the area, post-pandemic. 
The staff and stakeholders should aim to continue to develop their understanding of what 
constitutes a “better job”, this will inform any future efforts to develop job creation 
programmes or economic interventions that have a beneficial impact upon the language. A 
“good job” should also concern the social and language impact of the job being created. 
 
LESSON 2: Strategically, expectations of what impact a job creation programme can have 
upon migration (in and out), and consequently the language should be limited. Ideally, 
economy>language approaches should be a part of a wider strategy to tackle the underlying 
and structural factors threatening the sustainability of the language.  
 
LESSON 3: It is recommended that the age profile of individuals benefiting where jobs are 
created is captured in future monitoring data. This would enable the management to gain 
insight into the types of interventions and jobs that encourage young people to remain in the 
area 
 
LESSON 4: The management staff should seek to engage with Business Wales's Helo Blod and 
the Welsh Language Commissioner’s business support services with the aim of sharing their 
experiences and good practise developed while delivering this programme.  
 
LESSON 5: If an extension or continuation is considered, the role of social capital and the 
added value of a wider coalition of delivery partners and allies should be considered when 
developing the design and delivery model. The design should look to capitalise and maximise 
the impact that the social capital may achieve.  
 
LESSON 6: More resource was required to manage and deliver the programme than had been 
anticipated. If extended or continued, the programme should account for the administrative 
burden of administering the grants.  
 
LESSON 7: If an extension or continuation is considered, including institutions that are hubs 
within sectors such as Yr Egin or the Food Centre Wales as well as the numerous Universities 
in the area should be considered as potential delivery partners. 
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LESSON 8: If an extension or continued, the management and funders should consider 
allowing more time to design and develop schemes. This should enable staff to approach key 
stakeholders and possible delivery partners to add value to the support as well as draw a 
wider network of actors into the field of developing economic interventions that benefit the 
language. 
 
LESSON 9: The programme management and the four Local Authorities should seek to remain 
in contact with the businesses and beneficiaries of the programme. The management should 
aim to continue to monitor the impact that the support has had into the next few years.  
 
LESSON 10: In looking to share good practice and learning, and to promote the mainstreaming 
of successful activities, the four LAs should continue to cooperate into the future regardless 
of whether a formal Arfor programme exists. The Arfor structure presents opportunities to 
maintain cooperation; for sharing good practice and learning internally; identifying 
opportunities for mainstreaming; identifying funding opportunities for further trialling; and 
for promoting learning and knowledge externally to influence wider economic governance 
structures.  
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